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From the Inspector General
 

I am pleased to present the Department of Transportation (DOT), Office of Inspector 
General Semiannual Report to Congress for the second half of fiscal year 2011. Our audit 
and investigative work supports the Department’s strategic goals of safety; reduced 
congestion; global connectivity; environmental stewardship; security, preparedness, 
and response; and organizational excellence. Over the past 6 months, we issued 109 
reports with a total of 318 recommendations, including financial recommendations 
totaling over $73.5 million. Our investigative work resulted in 41 indictments, 44 
convictions, and a total of more than $46 million in fines, restitutions, and recoveries. 

Our aviation work continued to focus on the Federal Aviation Administration’s (FAA) 
efforts to enhance air traffic capacity through the Next Generation Air Transportation 
System (NextGen). Of particular concern are cost, schedule, and performance risks 
in implementing key NextGen technologies, including the System Wide Information 
Management program—a system that will form the basis for a secure network to 
efficiently manage and share information among NextGen’s air traffic systems. We 
also reported on FAA’s efforts to manage staffing and operations challenges with its 
controller workforce, and to ensure safe skies as its responsibilities shift from operating 
its own air traffic control systems to overseeing contractor-owned and managed 
systems. Our investigations exposed fraudulent activities related to the sale of aircraft 
parts, pilot medical certification, and disadvantage business enterprise funds. Our 
aviation-related investigations led to the sentencing of nine individuals in six cases. 

Our highway and transit audits highlighted the ongoing challenges the Federal Motor 
Carrier Safety Administration faces in complying with certain provisions of the North 
American Free Trade Agreement, and countering fraud in its Commercial Driver’s 
License program. Our highway and transit investigations uncovered numerous 
greed-based schemes to defraud the Federal Government and States, including one 
involving the issuance of commercial driver’s licenses to unqualified applicants, as 
well as schemes involving disadvantaged business enterprise fraud, price-fixing and 
bid-rigging, false claims, wire fraud, and bribes. 

Our rail audits focused on the Federal Railroad Administration’s efforts to meet its 
responsibilities outlined in the Passenger Rail Investment and Improvement Act, 
improve and expand intercity passenger rail, and ensure that investments in the 
Government’s $10 billion High-Speed Intercity Passenger Rail grant program are 
prudent. We also continued our vigilant oversight of Amtrak’s operational reforms and 
long-term capital planning, and its use of American Recovery and Reinvestment Act 
of 2009 (ARRA) funding to more fully use available capacity at its heavy maintenance 
facilities. Our maritime investigations uncovered violations of the Refuse Act and the 
Clean Water Act and resulted in the sentencing of violators who failed to comply with 
Federal, State, and local environmental laws and regulations. 

Our audits of the Department’s information technology portfolio—one of the largest 
among Federal civilian agencies—continue to identify significant vulnerabilities, 
particularly in the area of cybersecurity. A key concern is identifying and mitigating 
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security risks for the Automatic Dependent Surveillance Broadcast system—an 
important component of NextGen. 

Finally, we continued to pursue opportunities to ensure accountability, efficiency, and 
transparency over DOT’s acquisitions and procurements, including those funded 
under ARRA. A lack of policies, controls, reliable data, and adequate training have 
limited the Department’s ability to ensure that the $5.8 billion spent on contracts 
for goods and services in fiscal year 2010 were used effectively and safeguarded 
from fraud and abuse. As of the end of September, we have 15 ongoing ARRA 
audits, and 62 open ARRA investigations—47 of which have been accepted for 
review for prosecution by the Department of Justice. We expect our acquisition 
and procurement audits to exponentially expand as the Federal budget becomes 
increasingly constrained. 

Our work reflects a strong commitment to providing in-depth analyses of important 
transportation issues to serve and inform Congress, the Department, and the 
public. I commend and thank our hard-working staff for their outstanding efforts 
and dedication to our critical mission. I would also like to thank Secretary LaHood 
for his leadership and staunch efforts in these challenging times. I look forward to 
continuing to work with the Secretary, his team, and modal administrators to provide 
Americans with a safe transportation system that meets the national objectives of 
general welfare, economic growth and stability, and security. 

Calvin L. Scovel III 
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Aviation and Special Programs 

Audits 

May 12, 2011 

FAA’s Fiscal Year 2012 Budget Request: 
Key Issues Facing the Agency 
Testimony before the Senate Appropriations 
Subcommittee on Transportation, Housing, and 
Urban Development, and Related Agencies on 
FAA’s fiscal year 2012 budget request 

FAA faces the formidable challenge of safely op
erating and maintaining an increasingly strained 
National Airspace System (NAS) while develop
ing the next generation of air traffic control sys
tem—all within a severe budgetary environment. 
The Inspector General testified that FAA will re
quire resources to address safety issues related 

to pilot, controller, and inspector workforces and 
to make critical, long-delayed decisions about 
the overall design of NextGen—decisions that 
will impact the program’s long-term costs and 
benefits. At the same time, FAA requires better 
controls to instill accountability and better man
age airport infrastructure contracts and grants. 
FAA’s fiscal year 2012 budget request reflects the 
Agency’s plans to improve its NextGen efforts, 
but it also reveals the difficulties FAA has had 
in controlling its costs and schedules. Effectively 
balancing Agency priorities now is essential to 
deliver a future system to travelers and airspace 
users that provides a return on taxpayers’ invest
ment, functions safely and efficiently, and adapts 
to growing capacity needs and industry changes 
for many years to come. 

Semiannual Report to Congress  1 
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May 24, 2011 

Further Steps Are Needed To Address 
Challenges With the Management 
and Operations of FAA’s Controller 
Workforce 
Testimony before the Senate Commerce, 
Science, and Transportation Subcommittee on 
Aviation Operations, Safety, and Security 

Reports of on-duty air traffic controllers falling 
asleep and several high-profile operational er
rors heightened concerns about FAA’s oversight 
and management of air traffic operations. These 
incidents are occurring at a time when veteran 
controllers are retiring at unprecedented rates, 
requiring comprehensive training and placement 
of new controllers. 

The Inspector General testified that while FAA 
has acted quickly to address many recent in
cidents, it has yet to fully identify and mitigate 
risks related to the management and operations 
of its controller workforce. FAA statistics show a 
recent significant increase in operational errors; 
however, FAA has not yet determined whether the 
increase is the result of better reporting systems 
or due to trends that require mitigating actions, 
such as controller fatigue. Our work over the past 
decade and that of the National Transportation 
Safety Board (NTSB) have identified a series of 
factors that create the risk for controller fatigue, 
but FAA has not yet fully implemented recom
mendations for mitigating this risk. Our work 
also shows that FAA’s process for placing new 
controllers does not adequately consider knowl
edge, skills, and abilities when assigning them, 

and expected innovations to improve the qual
ity and timeliness of controller training have not 
been realized. 

June 9, 2011 

FAA Needs To Strengthen Controls 
Over the 2009 FAA/NATCA Collective 
Bargaining Agreement 
Requested by the Chairman of the House 
Committee on Transportation and Infrastructure 

The 2009 collective bargaining agreement 
(CBA) between FAA and the National Air Traffic 
Controllers Association (NATCA) was the first 
successfully negotiated CBA since a 5-year 
agreement was ratified in 1998, which was as
sociated with significant cost overruns. FAA 
estimates that the 2009 agreement will cost 
$669 million more than extending the controller 
work rules that were in place prior to the 2009 
agreement. 

We found that while FAA’s methodology for 
developing its estimate appears reasonable, it 
includes several assumptions that may increase 
total costs, such as the rate at which veteran 
controllers retire. Some provisions in the 2009 
CBA could also escalate costs beyond FAA’s 
estimate, including negotiated memoranda of 
understanding (MOU). While FAA established 
controls in 2003 to prevent additional costs 
with MOUs, we found that those controls are 
insufficient and that Agency personnel do not 
consistently adhere to them. 

We made four recommendations to help FAA 
ensure its internal control policies are sufficient 
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to prevent cost escalations. FAA concurred with 
or met the intent of our recommendations, and 
we consider them resolved pending completion 
of planned actions. 

June 15, 2011 

FAA’s Approach to SWIM Has Led to 
Cost and Schedule Uncertainty and 
No Clear Path for Achieving NextGen 
Goals 
Self-initiated 

FAA’s successful transition to NextGen depends 
on developing and implementing the System 
Wide Information Management (SWIM) program. 
FAA plans to spend about $284 million through 
2015 to implement the first of three stages of 
SWIM. As envisioned, SWIM will form the basis 
for a secure network that manages and shares 
information more efficiently among all air traffic 
systems that will comprise NextGen. Key ben
efits expected from SWIM are streamlined data 
communications and real-time information that 
will improve air traffic management, enhance 
airspace capacity, reduce flight delays, and de
crease costs for FAA and aviation users. 

Although FAA is still in the early stages of devel
oping SWIM, costs for the program’s first stage 
have already increased by more than $100 mil
lion, and targeted completion has been delayed 
2 years. Cost increases and schedule delays 
are largely the result of undefined requirements 
among the seven programs that will serve as 
SWIM platforms. SWIM likely remains at risk 
of further cost increases and schedule delays 

because FAA has not established clear lines 
of accountability for overseeing how SWIM is 
developed and managed. Rather than pursue an 
overarching SWIM infrastructure, FAA delegated 
significant design and implementation respon
sibility and funding to the seven NAS program 
offices, leaving the SWIM Program Office with 
no authority over SWIM costs, schedules, and 
requirements. Because the SWIM Program 
Office is not filling the typical role of setting 
long-term programmatic priorities, it will be dif
ficult for FAA to develop an end-state transition 
strategy for SWIM and ensure that SWIM aligns 
with NextGen goals such as reducing aviation 
costs. Without clearly defined requirements and 
program priorities, the true cost and timeline to 
deploy SWIM and the realization of expected 
benefits is unknown. 

FAA concurred with all six of our recommenda
tions for improving SWIM management and 
reducing risks, including providing the SWIM 
Program Office with the proper authority to 
ensure SWIM capabilities will be implemented 
within the established schedule. 

June 29, 2011 

FAA Needs To Strengthen Its Risk 
Assessment and Oversight Approach 
for Organization Designation 
Authorization and Risk-Based 
Resource Targeting Programs 
Requested by Representative Daniel Lipinski 

Public law allows FAA to delegate certain aviation 
functions, such as approving aircraft designs, 

Semiannual Report to Congress  3 
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to private individuals or organizations. While 
FAA established the Organization Designation 
Authority (ODA) program to standardize its 
oversight of these designees, FAA significantly 
limited its role in approving individuals who per
form work on FAA’s behalf by delegating this ap
proval to private companies. Moreover, there are 
vulnerabilities in FAA’s program oversight similar 
to those used for past forms of organizational 
delegations, and FAA has not ensured engineers 
are adequately trained to perform their expanded 
enforcement responsibilities under ODA. At the 
same time, FAA’s Risk Based Resource Targeting 
(RBRT) system—which is intended to assist 
FAA in evaluating risks in aircraft certification 
projects—has not been effective for measuring 
risk and targeting FAA’s oversight because it 
relies on subjective input from engineers, does 
not contain detailed data, and has experienced 
repeated technical difficulties. 

We made six recommendations to FAA to im
prove its oversight of ODA programs and the 
RBRT system. FAA concurred or partially con
curred with all of our recommendations, and its 
response meets the intent of most of them. Three 
recommendations remain unresolved pending 
further action by FAA. 

August 4, 2011 

FAA Oversight Is Key for Contractor-
Owned Air Traffic Control Systems That 
Are Not Certified 
Requested by the former Chairmen of the House 
Committee on Transportation and Infrastructure 
and its Subcommittee on Aviation 

FAA’s certification process is an integral quality 
control method to ensure that air traffic control 
systems, subsystems, and services are safe and 
function as intended. In 2007, FAA revised its 
certification policy to require Agency certification 
for FAA-owned, but not contractor-owned, sys
tems. To oversee the contractor-owned ground 
infrastructure of the Automatic Dependent 
Surveillance-Broadcast (ADS-B) system, FAA 
is using an automated monitoring tool in lieu of 
certification. While it is too early to fully assess 
the impact of FAA’s revised certification policy, 
FAA’s oversight approach to ADS-B presents 
risks, particularly in regards to limited data 
analysis resources and ensuring network reliabil
ity. As FAA shifts from operating its own systems 
to overseeing contractor-owned and -managed 
systems, the Agency is vulnerable to losing long-
term visibility into NAS system performance. 
Further, FAA does not yet have sufficient logistics 
personnel for effective contractor oversight. 

We made several recommendations to FAA to 
enhance its oversight of these systems. FAA 
concurred with all of our recommendations, but 
we have requested clarification on the Agency’s 
response to two of them. 
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September 12, 2011 

FAA and Industry Are Taking Action  
To Address Pilot Fatigue, but More  
Information on Pilot Commuting Is  
Needed 
Requested by the Chairmen and Ranking 
Members of the Senate Committee on Commerce, 
Science, and Transportation; its Subcommittee 
on Aviation Operations, Safety, and Security; the 
former Chairman of the House Subcommittee on 
Aviation; and Representatives Louise Slaughter 
and Brian Higgins 

FAA has taken much needed steps to update 
flight, duty, and rest requirements for pilots, 
including publishing a Notice of Proposed 
Rulemaking (NPRM) with revised regulations. 
However, FAA’s NPRM has encountered sig
nificant opposition from the aviation industry, 
posing a challenge for the Agency to implement. 
Additionally, the NPRM does not require carriers 
to identify pilots who commute, or to have poli
cies addressing pilot domicile issues that impact 
commuting and fatigue. Further, FAA inspectors 
do not fully review carriers’ self-disclosure data 
in instances of non-compliance with flight crew 
rest requirements, and there are areas where 
carriers can improve internal oversight controls 
to ensure compliance with current Federal flight, 
duty, and rest requirements. 

We made four recommendations to FAA to im
prove awareness of pilot commuting and fatigue. 
FAA concurred with or met the intent of two of 
our recommendations regarding self-disclosure 
data, but we are requesting a revised response 

for the remaining two recommendations regard
ing the collection and analysis of pilot domicile 
and commuting data. 

September 29, 2011 

More Rigorous Oversight Is Needed  
To Ensure Venice Municipal Airport  
Land Sales and Leases Are Used  
Appropriately 
Requested by former Senator George LeMieux 

In fiscal year 2010, FAA provided airports na
tionwide over $3.4 billion in Airport Improvement 
Program (AIP) funding. Federal law requires AIP 
fund recipients to ensure airports are as self-sus
taining as possible and to use airport revenues 
only for airport capital and operating costs. FAA, 
in turn, is responsible for effective oversight of 
airport revenue. Over the last 30 years, FAA, our 
office, and the Government Accountability Office 
(GAO) have identified serious airport revenue use 
problems at Venice (Florida) Municipal Airport. 

Our audit found that FAA oversight continues 
to fall short of ensuring the airport’s compliance 
with Federal law. For example, in 1998 and 2004, 
FAA permitted the City of Venice—as both the 
airport sponsor and the provider of municipal 
functions—to transfer airport properties to itself 
at prices below fair market value, despite agency 
policy requiring airport property be sold at fair 
market value. FAA’s oversight also did not pre
vent the City from misallocating lease revenue 
and parking lot improvement costs. Specifically, 
over a 21-year period, the City diverted more than 
$1.5 million in airport lease revenue to maintain a 
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municipal fishing pier and indirectly charged the 
airport too much for parking lot improvements. 
Had FAA required the City to establish an equi
table means of allocating airport property sales 
and leases and parking lot improvement costs, 
as much as $6.7 million in lost revenue could 
have been used to improve the airport’s self-
sufficiency or cover 3 years of airport operating 
expenses. 

We made five recommendations to improve 
FAA’s oversight of airport property sales and 
the Venice airport’s self-sustainability. FAA 
concurred or partially concurred with all our rec
ommendations, but we are requesting that the 
Agency reconsider its position for three of them, 
particularly its interpretation of FAA’s Revenue 
Use Policy. 

Investigations 
September 8, 2011 

Aviation Mechanic Convicted for Role 
in Fraudulent Parts Repairs 

Dennis R. Lauterbach, a former FAA-licensed 
mechanic, was sentenced in U.S. District Court, 
Dallas, Texas, for fraudulently altering the his
torical service record for main rotor helicopter 
blades he sold in 2005. 

Lauterbach was previously convicted of ob
scuring the service records that revealed the 
blades had been rejected for skin debonding 
and recommended that they be scrapped. He 
concealed this information by making an entry 
in the service record that he “profiled the spar 

leading edge” and refinished the blade’s paint. To 
conceal maintenance problems with the blades, 
Lauterbach signed off on the service record en
try using an Airframe and Powerplant certificate 
number issued to him by FAA. The rotor blades 
were purchased from Lauterbach for $42,000 in 
2005 and installed on a Bell helicopter owned 
by a North Carolina man for use in a helicopter 
sightseeing business. When the blades could 
not be balanced properly, a secondary inspec
tion of the blades revealed their true condition. 
The customer returned the blades to Lauterbach 
for a refund before they were used in flight. 

Lauterbach was sentenced to serve 5 years pro
bation and ordered to pay $5,651 in restitution 
and a $100 special assessment fine. Lauterbach 
was also ordered to forfeit $21,000, an amount 
determined traceable to the offense. 

This investigation was conducted with assis
tance from FAA’s Dallas Fight Standards District 
Office. 

May 25, 2011 

Pennsylvania Certified Flight Instructor
	
Sentenced for Falsifying Medical 
Certificate 

Joseph Konrad, a commercial pilot and FAA-
certified flight instructor, was sentenced in U.S. 
District Court, Philadelphia, Pennsylvania, to 
6 months home confinement, followed by 30 
months of probation and $2,600 in fines, for fal
sifying his FAA flight medical certificate. Konrad 
admitted that he intentionally failed to disclose a 
disqualifying medical condition to FAA. Konrad 
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was also prohibited from applying for a pilot 
license for a period of 3 years. 

In 2007, 2008, and 2009, Konrad intentionally 
failed to disclose his disqualifying medical condi
tion on his FAA flight medical application. Konrad 
worked as a flight instructor in Philadelphia and 
Southern New Jersey and provided more than 
100 training sessions while operating with false 
medical certificates. Konrad admitted that he did 
not disclose his disqualifying medical condition, 
fearing FAA would revoke his commercial pilot 
and flight instructor licenses. 

This investigation was conducted jointly with 
the Department of Homeland Security (DHS), 
Immigration and Customs Enforcement (ICE), 
and the Federal Bureau of Investigation (FBI). 

May 31, 2011 

Three Massachusetts Men Indicted for 
DBE Fraud on FAA-Funded Residential 
Soundproofing Contracts 

Robert Dickerson, Dennis Degrazia, and David 
Hebert were indicted in U.S. District Court, 
Boston, Massachusetts, for conspiring to im
pede, impair, and obstruct DOT’s Disadvantaged 
Business Enterprise (DBE) program. The pro
gram requires that DBEs receive approximately 
10 percent of DOT funding provided to state 
and local governments, ensuring that DBEs get 
a share of Federally funded highway and transit 
projects. 

Dickerson is the sole proprietor of Woodchuck’s 
Building and Home Center, a certified DBE. 
Degrazia and Hebert are partial owners of U.S. 
Window and Door Construction, Inc., a com
pany that was awarded FAA-funded Residential 
Soundproofing Improvement Program contracts 
by the Massachusetts Port Authority (Massport). 
For approximately 10 years, Degrazia and 
Hebert indicated that Dickerson, doing business 
as Woodchuck’s, was a supplier of windows and 
doors and eligible towards its DBE goal on each 
contract when all parties knew that Dickerson 
was merely a pass-through and would not actu
ally supply the materials, incur any expenses, or 
perform any work. The defendants submitted 
false documents to Massport with Dickerson’s 
concurrence to conceal Dickerson’s lack of ac
tivity and to give the appearance that the DBE 
goal had been met. Dickerson was paid a fee of 
up to 4 percent of the material costs for his role 
in the conspiracy. 

Note: Indictments, informations, and crimi
nal complaints are only accusations by the 
Government. All defendants are presumed in
nocent unless and until proven guilty. 

June 7, 2011 

Texas Man Sentenced for Making a 
False Statement to FAA 

Darryl G. Reynolds was sentenced in U.S. District 
Court, Tyler, Texas, for making a false statement 
to FAA to obtain an Airworthiness Certificate for 
an aircraft that Reynolds obtained through the 
General Services Administration’s (GSA) Federal 
Surplus Property Program. 
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Reynolds operated the Texas Firebirds Volunteer 
Fire Department (TFVFD), a non-profit corpora
tion located in Van Zandt County, Texas, that 
provides aerial firefighting support. On behalf 
of TFVFD, Reynolds obtained surplus aircraft 
through the Federal Surplus Property Program. 
Reynolds obtained one aircraft—a twin-engine 
airplane previously owned and operated by the 
U.S. Forest Service—without an airworthiness 
certificate because the U.S Forest Service sur
rendered it to FAA when the aircraft was deter
mined to have reached the end of its useful life. 
In applying for a new airworthiness certificate 
through FAA, Reynolds asserted that the original 
certificate had been lost, although he knew the 
certificate had been surrendered. 

Reynolds was sentenced to serve 5 months im
prisonment, 5 months home confinement, and 3 
years of supervised release. He was also ordered 
to pay a $10,000 fine and a $100 special as
sessment. In addition, Reynolds must surrender 
to the Government three UH-1H helicopters he 
obtained through the surplus program and pay 
all associated expenses related to their return. 

This investigation was conducted jointly with 
the Defense Criminal Investigative Service; 
GSA’s Office of Inspector General; the Texas 
Department of Public Safety, Texas Ranger 
Division; and FAA. 

June 17, 2011 

“Barefoot Bandit” Pleads Guilty to 
Multi-State Crime Spree 

Colton Harris-Moore, also known as the Barefoot 
Bandit, pleaded guilty in U.S. District Court, 
Seattle, Washington, to bank burglary, interstate 
transportation of a stolen aircraft, interstate and 
foreign transportation of a stolen firearm, being 
a fugitive in possession of a firearm, piloting an 
aircraft without a valid airman’s certificate, and 
interstate transportation of a stolen vessel. 

In 2008, Harris-Moore began a crime spree that 
involved the theft of aircraft, boats, vehicles, and 
firearms. On more than one occasion, Harris-
Moore piloted a stolen aircraft, without a valid 
airman’s certificate. It is estimated that based 
on Harris-Moore’s conduct, 80 investigations 
were initiated into residential and commercial 
burglaries, vehicle prowls, vehicle thefts, assault 
on law enforcement officials, and the theft of five 
aircraft. On July 4, 2010, he stole an aircraft in 
Indiana, which he flew to Grand Abaco Island 
in the Bahamas, where Harris-Moore was ap
prehended. Under the terms of the plea agree
ment, Harris-Moore forfeits any financial gain 
from telling his story, and the proceeds are to be 
used to compensate the victims of his crimes. 
Harris-Moore acknowledged that the amount of 
loss caused to victims of his crimes is at least 
$1.4 million. 

This investigation was conducted with the FBI 
and numerous State and local law enforcement 
agencies from across the country. 
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August 16, 2011 

North Carolina Civil Engineer 
Sentenced for Fraud Involving FAA 
Airport Improvement Projects 

In U.S. District Court, Anderson, South Carolina, 
G. Martin Wynn, a civil engineer and project 
manager, was sentenced to 12 months and 1 day 
imprisonment, followed by 3 years supervised 
release, and ordered to pay $118,000 in restitu
tion and a special assessment in the amount of 
$200. Earlier this year, Wynn was convicted in a 
Federal jury trial of mail and wire fraud for falsify
ing a State seal used in connection with a $4.3 
million FAA-funded airport improvement project. 

The investigation revealed that Wynn transferred 
a South Carolina Department of Health and 
Environmental Control seal from a previously ap
proved runway extension construction plan onto 
an unapproved set of plans that were going to 
be used on the continuing airport improvement 
projects at the Oconee Regional Airport. Wynn 
engaged in the forgery to avoid the scrutiny of 
State environmental regulators, which would 
have led to additional changes to his plans and 
possibly substantial delays in construction of 
the project. The forged seal represented that 
the plans had a necessary storm water permit to 
guard against excessive erosion and run-off. The 
work at the airport, based on the unapproved 
plans, coincided with significant run-off of 
sediment and mud from the airport onto private 
property and into a nearby lake. 

This investigation was conducted jointly with 
the South Carolina Department of Health and 
Environmental Control. 

August 17, 2011 

The Owner and the Chief Inspector 
of a South Florida FAA Repair Station 
Sentenced for Aircraft Parts Fraud 

Guillermo Galvan, president and owner of 
Aviation Engine Services (AES), an FAA-approved 
repair station, and Jorge Gomez, AES’s Chief 
Inspector, were sentenced in U.S. District Court 
Miami, Florida, for making false representations 
to an AES customer concerning the calibration 
of a tool used to measure the intensity of a 
process required by the turbine engine manu
facturer’s Standard Practices Manual, which is 
adhered to in repairing and certifying the turbine 
engine airworthy so it can be returned to service. 
Ultimately, the aircraft parts were installed in a 
commercial aircraft’s turbine engine. 

Galvan was sentenced to 5 years probation and 
ordered to pay a $50,000 fine, perform 150 hours 
of community service per year of probation, and 
pay a special assessment fee of $100. Gomez 
was sentenced to 5 years probation and ordered 
to pay a $7,500 fine, perform 165 hours of com
munity service per year of probation, and pay a 
special assessment fee of $100. Additionally, the 
Judge ordered a “Related Concern Restriction” 
that Galvan and Gomez not perform any duties 
consistent with an aircraft inspector while serving 
their probation sentence unless supervised by a 
licensed aircraft inspector or unless specifically 
authorized by the Court. 
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This investigation was conducted with assistance 
from the FAA South Florida Flight Standards 
District Office. 

August 26, 2011 

South Florida Men Sentenced and 
Another Pleads Guilty in Connection 
With Aircraft Parts Fraud 

In U.S. District Court, Miami, Florida, Hector 
Sorvik, aka Hector Arias, and Saif Cheema 
were sentenced in connection with their guilty 
pleas to charges that they falsified aircraft parts 
traceability documentation while employed with 
Daytona Aerospace, Inc., a South Florida aircraft 
parts broker and licensed Department of Defense 
(DOD) contractor. In addition, Kudus Amodu, 
another Daytona Aerospace, Inc., employee, 
pleaded guilty to charges that he falsified aircraft 
parts traceability documentation while employed 
at Dayton. 

This investigation was based on allegations 
that a conspiracy existed in which companies 
who were not approved by FAA or DOD had 
manufactured aircraft parts for military and 
civilian aircraft. These manufacturers conspired 
with brokers and authorized DOD contractors 
to sell the unapproved aircraft parts to the U.S. 
Air Force. In cases where the customer required 
supporting FAA authentication documents, 
brokers would further conspire with FAA repair 
stations to falsify FAA forms, giving the illusion 
that the manufactured parts were FAA approved 
and suitable for installation on an aircraft. 

Sorvik and Cheema were each sentenced to 
5 months incarceration, 3 years supervised 
release, with the first 5 months under house ar
rest, $16,000 in restitution, and a $100 special 
assessment. 

This investigation is being conducted jointly with 
Defense Criminal Investigative Service; Air Force 
Office of Special Investigations; the FBI; and the 
Department of Homeland Security, Immigration 
and Customs Enforcement, with FAA providing 
technical assistance. 

September 20, 2011 

Individuals Formerly Associated With 
Charter Jet Company Sentenced 

Michael and Paul Brassington, co-founders of the 
now-defunct Platinum Jet Management, a luxury 
air charter service based in Fort Lauderdale, 
Florida, were sentenced in U.S. District Court, 
Newark, New Jersey. Michael Brassington was 
sentenced to serve 30 months in prison and 36 
months of supervised release. Paul Brassington 
was sentenced to serve 18 months in prison 
and 36 months of supervised release. Michael 
Brassington is also expected to face deportation 
to Guyana after his term of incarceration. 

On November 15, 2010, following a 4-week trial, 
the Brassingtons were convicted by a Federal 
jury on a series of charges stemming from a 
February 2005 airplane crash in Teterboro, New 
Jersey. The Platinum jet over-ran the runway at 
Teterboro Airport, struck two cars as it crossed a 
roadway, and crashed into a warehouse, result
ing in injuries. A National Transportation Safety 
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Board (NTSB) investigation concluded that the 
aircraft’s incorrect center of gravity contrib
uted to the crash. OIG’s investigation revealed 
that the flight’s first officer relied on Michael 
Brassington’s representations concerning the 
weight of the aircraft, which caused the plane to 
be over-fueled, bringing about an imbalance in 
the center of gravity. 

On August 16, 2011, Joseph Singh, former 
Director of Charters for Platinum, was sentenced 
in U.S. District Court, Newark, New Jersey, to 
1 year probation, restitution in the amount of 
$200,000 (payable to victims of the impacted 
flights), and a $5,000 fine. In July 2009, Singh 
pled guilty to conspiracy to defraud charter 
customers and brokers and to impede and 
obstruct FAA. Singh admitted that as Director of 
Charters for Platinum, he dispatched unqualified 
or unrested pilots, including the pilot of the jet 
that crashed at Teterboro. He further admitted 
that from November 2003 until shortly after the 
Teterboro crash, he booked charter flights for 
Platinum using charter brokers and dispatched 
unqualified Platinum pilots to fly a number of the 
flights, while representing to the charter brokers 
through wire communications that Platinum 
complied with Federal law. 

Also in connection with this investigation, 
Francis Vieira, former pilot and first officer for 
Platinum, was sentenced on August 22, 2011, 
in U.S. District Court, Newark, New Jersey, to 6 
months incarceration, 6 months home confine
ment, 3 years supervised release, and ordered 
not to fly during his supervised release period 
due to his role in a conspiracy to provide FAA 
with false records relating to aircraft weight, 

qualification of pilots, and other FAA-required 
aircraft information. 

Vieira pled guilty to charges that between ap
proximately November 2002 and March 2005, 
he had unjustly enriched himself by conspiring 
to commit wire fraud. Vieira admitted that he had 
repeatedly violated airline safety and regulatory 
requirements such as falsifying aircraft records 
while operating Platinum as an on-demand 
domestic and international air charter service to 
brokers and individual customers. Vieira falsified 
pilot records to include rest-time requirements 
and periodic knowledge, competency, and 
proficiency tests. He also falsified weight-and-
balance reports that were used to calculate the 
aircraft’s weight and center of gravity. Among 
other misleading reports, Vieira also loaded the 
aircraft with extra fuel where cheaper prices were 
available, even though the extra fuel caused the 
aircraft to exceed its allowable maximum weight. 

September 29, 2011 

Six Individuals Charged With Making 
Fraudulent Aircraft Repairs 

A Federal Grand Jury in Sacramento, California, 
indicted Jerry Kuwata, Michael Maupin, Scott 
Durham, Christopher MacQueen, Douglas 
Johnson, and Anthony Zito on charges of con
spiracy to commit fraud involving aircraft parts in 
interstate commerce and mail fraud. The defen
dants are former executives and supervisors at 
WECO Aerospace Systems Inc., an FAA-certified 
air repair station based in Lincoln, California, 
which was purchased in 2007 by Gulfstream 
Aerospace Corporation. WECO was required to 
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use FAA-approved parts and procedures in the 
repair and overhaul of aircraft parts. 

The defendants are charged with directing WECO 
technicians to use unapproved parts in repairs 
and overhauls. In addition, the defendants are 
alleged to have (1) regularly failed to follow the 
proper, approved procedures in the repair of air
craft parts and (2) lacked the equipment needed 
to perform many of the tests required by the 
approved procedures. According to the indict
ment, the defendants nonetheless performed 
repairs or directed WECO technicians to perform 
repairs of parts and returned those parts to cus
tomers, falsely certifying for each one that the 
part had been repaired in accordance with FAA 
regulations. 

This investigation was conducted jointly with the 
FBI, Defense Criminal Investigative Service, and 
DHS OIG. 

Note: Indictments, informations, and crimi-
nal complaints are only accusations by the 
Government. All defendants are presumed in-
nocent unless and until proven guilty. 



    Semiannual Report to Congress  13 

In-Focus: Ensuring Satellite-Based Navigation in the 
National Airspace System Is Safe and Secure 

Through its multi-billion dollar NextGen pro
gram, FAA intends to completely transform 

the Nation’s air navigation system. According to 
FAA, the cornerstone of NextGen is the $1.6-bil
lion Automatic Dependent Surveillance-Broad
cast (ADS-B) system—the first major air traffic 
management system that the Government will 
not own. ADS-B is expected to provide satellite-
based flight data—including aircraft identifica
tion, position, speed, and heading—that until re
cently was only provided by aging ground-based 
radar systems. The anticipated benefits of ADS-
B are reduced airport congestion and delays, 
more efficient fuel-saving routes, and the ability 
to land in all weather conditions. However, FAA 
must overcome several challenges to ensure the 
satellite-based flight data are safe and secure. 

One challenge facing FAA is how to ensure that 
the ADS-B ground network meets its require
ments, since the Agency will not be conducting 
hands-on certification as it does for FAA-owned 
systems. While FAA will use network monitoring 
to identify shortfalls in ADS-B performance, blind 
spots in the Agency’s oversight have been iden
tified. For example, an ADS-B network outage 
revealed a contractor network design flaw that 
left FAA without visibility into the extent or cause 
of the outage. Regardless of system ownership, 
FAA needs to be actively involved to ensure 
satellite-based flight data and systems are safe 
and secure. Contractor oversight is resource 
intensive, and FAA has a shortage of trained and 
certified logistics specialists who can provide 
the expertise needed to ensure the safety and 
continuity of the system. 
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Managing radio frequency congestion and protect
ing data transmissions are critical to ensuring the 
integrity of ADS-B flight data. ADS-B is vulnerable 
to jamming, spoofing, and other malicious acts 
that could interrupt signals and threaten the safety 
of the air traffic control network. Cybersecurity of 
the ADS-B ground infrastructure—which is cur
rently composed of a master station and about 
300 radio stations for broadcasting and receiving 
precise aircraft position information—is also at 
risk. To ensure that effective countermeasures are 
put in place, FAA must continue to work with the 
U.S. intelligence community and the Department 
of Defense to proactively assess security threats 
to civil aviation. 

In addition to addressing security risks, test reports 
show much work remains before ADS-B can be 
relied on to manage traffic in congested airspace. 
FAA has yet to finalize requirements for advanced 
ADS-B capabilities, including what information 
will be displayed in the cockpit, and how ADS-B 
will be integrated into the displays and computers 
that controllers rely on to manage aircraft. Until 
FAA successfully completes this work, progress in 
realizing the benefits of ADS-B will remain elusive 
and airspace users will remain skeptical of FAA’s 
ability to deliver on a complex, long-term initiative 
at risk. We will continue to monitor FAA’s progress 
as it works to achieve the efficiency and safety 
benefits envisioned for NextGen. 



In Focus: Ensuring Satellite-Based Navigation in the National Airspace System is Safe and Secure  14

14039_001-044_Audits and Investigations.indd   15 11/21/11   8:43 AM

      Semiannual Report to Congress  15Semiannual Report to Congress  15 

Highway and Transit Programs 

Audits 

April 4, 2011 

Letter to Chairmen Rockefeller  
and Pryor RegardingWhether  
Former NHTSA Employees Exerted  
Undue Influence on Safety Defect  
Investigations 
Requested by Chairman Rockefeller of the 
Senate Committee on Commerce, Science, 
and Transportation and Chairman Pryor of the 
Subcommittee on Consumer Protection, Product 
Safety, and Insurance 

Our review of former National Highway Traffic 
Safety Administration (NHTSA) officials employed 

or under contract with automakers did not 
identify evidence suggesting undue influence or 
pressure on Office of Defect Investigations (ODI) 
decisions. Additionally, NHTSA officials complied 
with U.S. Office of Government Ethics rules for 
employee training, financial disclosure reviews, 
and “cooling-off” periods for current employees 
who previously worked for automakers. NHTSA 
also provided post-employment counseling to 
employees who left the Agency to work in the 
auto industry. Finally, NHTSA’s ethics policies 
and procedures on employee training, financial 
disclosure, and pre- and post-employment 
restrictions were similar to those for other DOT 
Operating Administrations with safety oversight 
and enforcement programs. 

Per the Chairmen’s request, we are currently 
reviewing NHTSA’s processes for investigating 
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industrywide complaints of sudden unintended 
acceleration and brake failure and will report on 
our results later this year. 

July 15, 2011 

Federal Highway Administration’s 
Oversight of Federal-Aid and Recovery 
Act Projects Administered by Local 
Public Agencies Needs Strengthening 
Self-initiated 

Local Public Agencies (LPA) received an esti
mated $8 billion in Recovery Act highway funds 
for highway construction projects. The Federal 
Highway Administration (FHWA) previously ac
knowledged that LPAs were an internal control 
weakness. Our review of 59 LPA projects in four 
States identified 88 percent with at least one case 
of noncompliance with Federal requirements 
and $5 million in unsupported costs. The most 
prevalent shortcomings related to construction 
management requirements. 

Our report also identified weaknesses in the 
actions FHWA has taken in addressing State 
LPA oversight weaknesses. We made four rec
ommendations for improving FHWA oversight. 
FHWA concurred with all four recommendations. 

July 21, 2011 

FMCSA Is Strengthening Motor Carrier 
Safety Oversight but Further Action 
and Attention Are Needed 
Statement for the Record for the Senate 
Committee on Commerce, Science, and 
Transportation, Subcommittee on Surface 
Transportation and Merchant Marine 
Infrastructure, Safety and Security hearing on the 
Motor Carrier Safety Program’s reauthorization 

Over the past several years, the Federal Motor 
Carrier Safety Administration (FMCSA) has made 
progress in improving its programs, but our com
pleted and ongoing audits and investigations 
continue to identify weaknesses and challenges 
FMCSA must overcome to ensure their effec
tive implementation. This statement discusses 
(1) the challenges in implementing regulations 
and countering fraud in the Commercial Driver’s 
License (CDL) program; (2) FMCSA’s progress 
in responding to NTSB passenger carrier safety 
recommendations, including identifying “reincar
nated carriers”; and (3) our audit and investiga
tive work in areas of past and present interest 
to the committee—including household goods 
fraud and cross-border trucking—and important 
actions FMCSA must take to improve internal 
acquisition and contracting practices. 

While FMCSA has strengthened the CDL pro
gram, countering CDL fraud and implementing 
CDL regulations, such as rules to promptly add 
traffic convictions to a driver’s record, remain 
a challenge. FMCSA has also put measures in 
place to prevent unsafe passenger carriers from 
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continuing operations under a new identity, 
but it has yet to fully implement other NTSB 
recommendations on passenger carrier safety. 
We continue our work to investigate criminal 
activity among household goods carriers and 
fulfill congressional requirements to evaluate 
FMCSA’s implementation of a pilot program to 
allow Mexican carriers to engage in cross-border 
operations. Finally, FMCSA has begun to ad
dress recommendations we made to improve 
its acquisition and contracting practices, but it 
needs to follow through on commitments made 
in response to our past audit work to ensure 
the effective execution of contractor-supported 
safety programs. 

August 15, 2011 

New York City Fulton Street Transit 
Center: FTA’s Sustained Focus on Key 
Risk Areas Is Needed Until the Project 
Is Completed 
Self-initiated 

The Federal Transit Administration (FTA) is respon
sible for overseeing the New York Metropolitan 
Transportation Authority’s (MTA) construction of 
the York City Fulton Street Transit Center project. 
Project funding includes $423 million in ARRA 
funds—the largest single award for any of FTA’s 
ARRA projects. 

While FTA has provided sufficient oversight of 
the project, FTA and MTA must maintain vigilance 
in preventing schedule delays; maintaining the 
project’s budget; ensuring the project remains 
within current committed funding amounts; and 

combating fraud, waste, and abuse, with a par
ticular focus on DBE fraud. Further, FTA’s efforts 
ensured that MTA established controls to com
ply with ARRA requirements for accountability 
and timely reporting. However, it did not detect 
errors in the number of ARRA-funded jobs MTA 
reported. 

We recommended that FTA take additional steps 
to (1) finalize a compliance review of MTA’s DBE 
program, and (2) increase its level of oversight 
of the ARRA information MTA submits to the 
Federal Government to reduce omissions or 
errors in future submissions. FTA completed ac
tion on the first recommendation but disagreed 
with the second, stating that it has complied 
with Office of Management and Budget (OMB) 
requirements. After consulting with OMB, we 
maintain that further FTA action is needed to re
duce omissions or errors in MTA’s future job data 
submissions, and the recommendation remains 
open. 

August 19, 2011 

FMCSA Generally Complies With 
Statutory Requirements, but Actions 
Are Needed Prior To Initiating Its 
NAFTA Cross-Border Trucking Pilot 
Program 
Required by Section 6901 of the U.S. Troop 
Readiness, Veteran’s Care, Katrina Recovery, 
and Iraq Accountability Act, 2007 

On July 6, 2011, the United States Secretary 
of Transportation and the Mexico Secretaría de 
Comunicaciones y Transportes signed a MOU 
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resolving a long-standing dispute over long-
haul, cross-border trucking services between the 
United States and Mexico under the provisions 
of the North American Free Trade Agreement 
(NAFTA). By law, FMCSA must first test long-haul 
operations as part of a pilot program before it 
grants long-haul operating authority to Mexico-
domiciled motor carriers. 

While FMCSA has met most requirements, it 
has not identified the specific process it will use 
to comply with requirements for conducting 50 
percent of the pre-authority safety audits and 
compliance reviews onsite in Mexico. In addition, 
FMCSA has not yet addressed certain issues for 
implementing the pilot program. Specifically, 

FMCSA has not (1) issued site-specific plans 
for checking drivers and trucks at the border, 
(2) established a system to verify driver and 
truck eligibility for the pilot program, (3) issued 
an implementation plan or acquired electronic 
monitoring devices for use in the pilot program, 
or (4) conducted pilot program training for in
spection personnel at the border and within the 
United States. 

We recommended that the FMCSA Administrator 
ensure that the Secretary’s report addresses 
these issues. FMCSA concurred with the recom
mendation and provided a completion date for 
its planned actions. 
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Investigations 

May 18, 2011 

Former Missouri Police Officer Indicted 
for Stealing NHTSA Grant Funds 

Sean Lane, former Lieutenant, City of Jennings, 
Missouri, Police Department, was indicted in St. 
Louis County Court on State charges of stealing 
by deceit. The indictment charges that over a 
2-year period, Lane allegedly stole money from 
a NHTSA grant, as well as money from Central 
Missouri State University; Missouri Department 
of Transportation; and the City of Jennings, 
Missouri, by reporting he worked more overtime 
on grant-funded assignments than he actu
ally did. The City of Jennings, Missouri, Police 
Department had received grant money from 
NHTSA for enforcing driving while under the 
influence violations. 

This case was conducted jointly with the Missouri 
State Highway Patrol and the St. Louis County 
Prosecutor’s Office. 

Note: Indictments, informations, and crimi
nal complaints are only accusations by the 
Government.  All defendants are presumed in
nocent unless and until proven guilty. 

May 20, 2011 

New York Construction Company 
Associate Sentenced to 3 Years 
Probation for DBE Fraud Scheme 

Lester Hamilton, salesman for V.V.S.S. Co., Inc. 
(VVSS), was sentenced in U.S. District Court, 
Central Islip, New York, for his role in a $21 mil
lion DBE fraud scheme. Hamilton admitted that 
VVSS, a certified DBE, acted as a DBE front 
on approximately 35 public works construction 
projects for numerous general contractors in the 
New York City area. He further admitted that he 
helped negotiate some of these fraudulent sub
contracts between VVSS and the general con
tractors. In return, VVSS agreed to receive fees 
from the general contractors of approximately 5 
percent of the value of the subcontracts for the 
use of their DBE status. VVSS served as a payroll 
and invoice processing service for the general 
contractors. 

Hamilton admitted that he falsified the books 
and records of VVSS and submitted false 
documentation to various unions and union 
benefit funds to conceal the fact that the VVSS 
DBE subcontracts were actually performed by 
the general contractors. VVSS prepared and 
routinely submitted false certified payrolls and 
other documents to public contracting agencies 
who received DOT grant funds, including the 
New York State Department of Transportation, 
the New York City Department of Transportation, 
the New York State Metropolitan Transportation 
Authority, and the Port Authority of New York & 
New Jersey. 
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Hamilton was sentenced to serve 3 years proba
tion and ordered to pay a $100 special assess
ment fee and restitution to the Internal Revenue 
Service in the amount of $12,161.86 for unpaid 
taxes, interest, and penalties. 

This investigation was conducted by the Federal 
Construction Fraud Task Force for the Eastern 
District of New York, whose members include 
the Internal Revenue Service (IRS), Criminal 
Investigation Division; the U.S. Department of 
Labor, Office of Inspector General, Office of Labor 
Racketeering and Fraud Investigations; and the 
New York City Department of Investigation. 

May 25, 2011 

Former Fort Worth Police Officer 
Indicted in Local Court for Traffic 
Ticket Scheme Involving NHTSA Grant 
Money 

Herman Young, former Fort Worth police officer, 
was indicted in Tarrant County District Court, 
Fort Worth, Texas, on 12 counts of tampering 
with a governmental record and one count of 
theft by a public servant. 

Young is accused of entering false times on 12 
traffic tickets and receiving more than $20,000 
in overtime for hours he did not work in 2008, 
2009, and 2010. Young is one of several Fort 
Worth police officers suspected in this traffic 
ticket scheme. The officers allegedly issued 
tickets during normal duty hours but indicated 
that the tickets were issued while working over
time under the Selective Traffic Enforcement 
Program, which is federally funded through a 
NHTSA grant. 

In March 2011, the Fort Worth City Council 
approved reimbursing the Texas Department 
of Transportation (TXDOT) $231,000 in grant 
money that had been used to pay the questioned 
overtime. 

This investigation is being conducted jointly with 
the Fort Worth Police Department and the FBI, 
with assistance from NHTSA and TXDOT. 

Note: Indictments, informations, and crimi
nal complaints are only accusations by the 
Government. All defendants are presumed in
nocent unless and until proven guilty. 

May 31, 2011 

Georgia Couple Sentenced in 
Conspiracy To Violate FMCSA 
Hazardous Materials Regulations 

Thomas Watson and Cathy Watson, principal op
erators of now dissolved TomCat Trucking, Inc., 
were sentenced in U.S. District Court, Macon, 
Georgia, for conspiring to violate FMCSA’s 
Hazardous Materials Regulations. 

In January 2009, following a FMCSA safety com
pliance review, TomCat Trucking was issued an 
Out-of-Service Order, which included revoking 
their certificate and registration to operate. The 
subsequent investigation revealed that between 
January and July 2009, the Watsons transported 
numerous loads of placardable quantities of 
hazardous materials including ammonium nitrate 
and Telone II, a flammable and toxic pesticide. 
The Watsons were each sentenced to 3 years 
probation, fined $5,000, and ordered to pay a 
$100 special assessment fee. 
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This investigation was conducted with assis
tance from FMCSA. 

June 1, 2011 

Former Federal Motor Carrier Safety 
Supervisor Pleads Guilty to Bribery 
Charge 

James H. Wood, former Supervisory Highway 
Safety Specialist with FMCSA, Buffalo, New York, 
pleaded guilty in U.S. District Court, Buffalo, New 
York to an Information charging him with bribery. 

The investigation disclosed that Wood requested 
and accepted payments from Canadian safety 
consultants to postpone safety audits of Canadian 
trucking companies; to provide satisfactory rat
ings to Canadian trucking companies; and to 
provide internal FMCSA information, including 
lists of scheduled safety audits, to Canadian 
trucking safety consultants. Subsequent to his 
arrest, FMCSA terminated Wood’s employment. 
Sentencing is scheduled for October 19, 2011. 

This investigation was conducted jointly with the 
FBI. 

June 17, 2011 

New York Construction Company 
President Sentenced to 3 Years 
Probation for DBE Fraud Scheme 

Stephen Funny, president of Fairview Contracting 
Corporation, was sentenced in U.S. District 
Court, Central Islip, New York, to 3 years proba
tion and ordered to pay $100 special assessment 
for his role in a $7.9 million DBE fraud scheme. 

Between January 2000 and December 2001, 
Fairview, a certified DBE, obtained three DBE 
subcontracts from the Perini Corporation to in
stall rebar. Funny conspired with Walter Bale, the 
owner of Walter Construction Associates (WCA), 
to have WCA perform the work on the subcon
tracts. Funny also transferred Bale’s employees 
and expenses to Fairview’s books and records 
to give the false appearance that Fairview was 
performing the DBE subcontracts for Perini. 

The investigation was conducted by the Federal 
Construction Fraud Task Force for the Eastern 
District of New York, whose members include 
the IRS’s Criminal Investigation Division; the 
U.S. Department of Labor, Office of Inspector 
General, Office of Labor Racketeering and Fraud 
Investigations; and the New York City Department 
of Investigation. 

June 20, 2011 

Corporations Plead Guilty and 
Owner Sentenced in Iowa Ready-Mix 
Concrete Anti-Trust Investigation 

Tri-State Ready Mix, Inc. (TRM) pleaded guilty in 
U.S. District Court, Sioux Falls, Iowa, to Sherman 
Antitrust Act charges for its role in the scheme 
to manipulate the ready-mix concrete market. 
TRM admitted that as early as January 2006 and 
continuing through August 2009, Chad Van Zee, 
owner and president, TRM, engaged in discus
sions and reached agreements with Steven 
VandeBrake of GCC Alliance Concrete and its 
predecessor entity regarding the conspirators’ 
prices for ready-mix concrete sold in Iowa. 
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On June 21, 2011, Van Zee was sentenced to 
45 days incarceration followed by 36 months 
of supervised release and 80 hours of commu
nity service. In addition, Van Zee was ordered 
to pay a $50,000 fine and pay a $100 special 
assessment. 

On August 24, 2011, Great Lakes Concrete, 
Inc., pleaded guilty to participating in a price-
fixing and bid-rigging conspiracy for the sales 
of ready-mix concrete. Great Lakes, particularly 
through its President, Kent Robert Stewart, and 
sales manager Steven Keith VandeBrake, admit
ted to conspiring to fix prices and rig bids with 
another ready-mix concrete company for the 
sale of ready-mix concrete in Iowa. Stewart 
and VandeBrake previously pleaded guilty and 
have been sentenced in connection with this 
investigation. 

This investigation was conducted with the U.S. 
Attorney’s Office, Antitrust Division, Chicago, 
and the FBI. 

June 21, 2011 

Former Vice President of FTA Grantee 
Convicted of Conspiracy,Wire Fraud, 
and False Claims in Massachusetts 
Trial 

Christopher Willson, former senior vice-president 
of EV Worldwide LLC (EVW), was convicted after 
a 2-week jury trial in U.S. District Court, Boston, 
Massachusetts, of one count of conspiracy to 
defraud the United States, six counts of wire 
fraud, and four counts of submitting false claims 
to the United States. 

EVW and its wholly-owned subsidiary ElectraStor 
LLC received funding from FTA through the 
Pioneer Valley Transit Authority (PVTA) to de
velop a nickel-hydride battery to power a bus. 
EVW received approximately $4.2 million in FTA 
funds via congressional earmarks between 2000 
and 2006. 

The investigation disclosed that between 
November 2004 and July 2006, Willson, EVW, 
and Michael Armitage, former EVW CEO, con
spired to defraud FTA by submitting fraudulent 
invoices to FTA through PVTA, which claimed that 
the FTA share of project costs did not exceed the 
50-percent level required under the terms of the 
funding and sought reimbursement for fictitious, 
inflated, or ineligible expenses. Through pro
ceeds from the invoices, Willson, Armitage, and 
EVW received wire transfers of approximately 
$703,000, which they used for their own benefit 
as well as for the benefit of HSM Systems, Inc., 
a Canadian company founded by Armitage and 
Willson. 

Willson, EVW, and Armitage were indicted in 
April 2009 on various charges, including wire 
fraud, conspiracy, false claims, and endeavor
ing to obstruct a DOT OIG audit. Armitage was 
also charged with numerous unrelated criminal 
tax violations and pleaded guilty to all charges 
on October 20, 2010. In June 2011, charges 
against Willson related to obstruction of an audit 
were dismissed, and the indictment against the 
defunct EVW was dismissed in its entirety. 

The investigation was jointly conducted with 
IRS’s Criminal Investigative Division and assisted 
by the Defense Contract Audit Agency. 
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June 28, 2011 

New York Construction Company 
Owners Plead Guilty in Connection 
With DBE Fraud Scheme 

Balu Kamat and Carmine Desio, president and 
vice president, respectively, of Environmental 
Energy Associates (EEA), pleaded guilty in the 
U.S District Court, New York City, New York, to 
mail fraud charges. EEA is a Disadvantaged and 
Minority Business Enterprise (D/MBE) that was 
used as a front DBE on projects receiving DOT 
grant funds. 

Kamat and Desio admitted that since 1997, they 
participated in a scheme wherein they entered 
EEA into public contracts to perform an array 
of subcontract work knowing that their com
pany lacked the labor, equipment, and financial 
wherewithal to perform the work. As part of the 
scheme, they agreed to put employees of a spe
cific general contractor (unnamed in the indict
ment) on EEA’s certified payrolls. This scheme 
occurred on the Metropolitan Transportation 
Authority (MTA) New York City Transit Authority 
(NYCTA) Fulton Street Transit Center-Dey Street 
Concourse, with a total DBE subcontract value 
of $5.2 million. 

This investigation is being conducted jointly with 
the New York State Metropolitan Transportation 
Authority OIG; the U.S. Department of Labor, 
Office of Labor Racketeering and Fraud 
Investigations; and the Port Authority of New 
York and New Jersey OIG. 

July 19, 2011 

South Carolina Department of 
Motor Vehicle Employee Indicted for 
Issuing Fraudulent Commercial Driver 
Licenses 

Brenda Kay Poston, a former South Carolina 
Department of Motor Vehicles (SCDMV) 
Customer Service Representative, was indicted 
in U.S. District Court, Columbia, South Carolina, 
on multiple counts of making false statements 
related to a scheme that resulted in CDLs being 
issued to unqualified applicants. 

This investigation resulted from a request for 
assistance from SCDMV following its discovery 
that Poston aided several individuals in creating 
false CDL test scores; knowledge and road test 
scores; and operational enhancements, such as 
HAZMAT and passenger endorsements by en
tering false information into SCDMV databases. 
OIG and SCDMV reviewed the Driver History 
Records System, which identified 19 drivers 
with suspicious or unverifiable credentials dat
ing back to 2004. Poston confessed to her role 
in issuing 19 CDLs, and 13 drivers admitted to 
obtaining their CDL or endorsements fraudu
lently. SCDMV officials instituted administrative 
revocations of those drivers’ credentials and 
offered re-examinations of all drivers believed to 
be the recipient of a fraudulent CDL. Poston was 
terminated from her position. She fled the juris
diction of U.S. District Court in South Carolina 
and remains at large. 
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This investigation was conducted jointly with the 
South Carolina Department of Law Enforcement 
Division. 

Note: Indictments, informations, and crimi
nal complaints are only accusations by the 
Government.  All defendants are presumed in
nocent unless and until proven guilty. 

July 27, 2011 

FMCSA Motor Carrier Safety Specialist 
Pleads Guilty to Accepting a Bribe 

Eric Hernandez, FMCSA Carrier Safety Specialist, 
pleaded guilty in U.S. District Court, Laredo, 
Texas to bribery of public officials. Hernandez 
sold a Level I Commercial Vehicle Safety Alliance 
(CVSA) decal to the driver of a commercial motor 
vehicle knowing that the vehicle had not been 
inspected. A CVSA decal is issued to commer
cial motor vehicles passing roadside or periodic 
inspections performed under the authority of 
FMCSA or any State government. The alleged 
activity was reported to the Texas Department 
of Public Safety, which initiated an investigation 
and obtained video footage capturing the inci
dent. Hernandez was subsequently arrested. 

In June 2011, Hernandez was removed from his 
position with FMCSA. The Texas Department of 
Public Safety and FMCSA are assisting in this 
ongoing investigation. 

July 29, 2011 

Minnesota Trucking Company Owner 
Pleads Guilty to Wire Fraud 

Marlon Louis Danner, operator of Danner, Inc., 
and Bulldog Leasing, Inc., pleaded guilty in 
U.S. District Court Minneapolis, Minnesota, to 
wire fraud for his role in a scheme to defraud 
truck drivers out of settlement funds the drivers 
should have received pursuant to an agreement 
between Danner and the Minnesota Department 
of Transportation (MnDOT). 

In 2008 and 2009, Danner supplied drivers for a 
federally funded Minnesota highway reconstruc
tion project and was required to pay a minimum 
truck rental rate to the drivers. The investigation 
determined that Danner underpaid the drivers 
more than $185,000 in back wages. A settlement 
was reached, which required Danner to pay the 
back wages to the drivers. Shortly after, Danner 
informed certain drivers that the money did not 
belong to them and that they were required to re
turn the money to Danner once they received the 
money from MnDOT. From March through May 
2010, many of the drivers wrote checks to the 
Danner, Inc., and Bulldog Leasing as directed by 
the defendant and through his office manager. 
Danner failed to disclose and affirmatively con
cealed these repayments to MnDOT. 

This investigation was conducted jointly with the 
MnDOT Labor Compliance Unit and the FBI. 
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August 15, 2011 

Former Tennessee Department of 
Transportation Employee Sentenced 
for Soliciting and Accepting Bribes 
From a Subcontractor 

In U.S. District Court, Nashville, Tennessee, 
James D. Hagar, former Tennessee Department 
of Transportation (TDOT) Operations Specialist, 
was sentenced to 6 months incarceration and 2 
years supervised release, ordered to pay $30,000 
in restitution payable to FHA, and fined $4,000 
in connection with his guilty plea to accepting a 
bribe from a subcontractor in connection with a 
roadway project receiving Federal funds. 

While working on the federally funded contract 
in his capacity as a TDOT Operations Specialist, 
Hagar approved the installation of additional 
impact attenuators (impact reduction devices) 
by a subcontractor over and above the original 
number of devices specified in the initial con
tract. In exchange for his approval of $272,000 
in additional devices, Hagar solicited and ac
cepted $30,000 in unauthorized payments from 
the subcontractor. 

This investigation was conducted jointly with the 
Tennessee Bureau of Investigation, with assis
tance from the State Attorney General’s Office. 

August 24, 2011 

Minnesota Transit Constructors, Inc., 
Agree To Pay $4.6 Million To Resolve 
False Claims 

A $4.6 million False Claims Act Civil Settlement 
Agreement was executed between the 
Department of Justice and the U.S. Attorney’s 
Office for the District of Minnesota, and the 
Minnesota Transit Constructors, Inc. (MnTC), a 
joint venture comprised of several contractors— 
Granite Construction, C.S. McCrossan, Inc., 
and Parson Transportation Group—as well as a 
number of subcontractors. 

MnTC designed and built the Hiawatha Light Rail 
System, linking the Minneapolis-St. Paul airport 
and the Mall of America. Because the project was 
funded by FTA, MnTC was required to comply 
with DBE requirements as well as use its own re
sources and workforce to perform subcontracted 
work. The United States contends that between 
June 2000 and July 2005 MnTC claimed that 
materials and services for the project were pro
vided by four legitimate DBEs—Summit Electric, 
B&L Electrical Supply, L&S Contracting, and 
Lanier Steel—when in fact they were provided 
by non-DBEs. The legitimate DBEs were merely 
used as pass-throughs to make it appear as if a 
DBE had performed the work. 

Although the contractors deny the contentions, 
they entered into the Settlement Agreement to 
avoid the inconvenience and expense of a pro
tracted litigation and agreed to pay the United 
States $4.6 million to resolve the allegations. 
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This investigation was conducted with the 

Department of Justice and the Civil Division 

for the U.S. Attorney’s Office in the District of 
Minnesota, along with FTA. 

September 7, 2011 

New York Construction Company 
Owner Sentenced for Highway Fraud 

Oscar Rayford was sentenced in U.S. District 
Court in Buffalo, New York. Rayford—owner of 
Rayford Enterprises, Inc., a certified DBE—was 
sentenced to 8 months of home confinement, 
1 year of probation, a $7,500 fine, and a $100 
special penalty assessment. Rayford was also 
ordered to forfeit $1.8 million to the Government. 

Rayford previously pled guilty to a mail fraud 
charge, admitting that between 2001 and 2007 
he falsely represented to various Government 
agencies that his company was performing a 
“commercially useful function” as a DBE manu
facturer of concrete. In fact, he entered into a se
ries of agreements with Lafarge North America, 
a non-DBE, where Lafarge performed virtually all 
of the work functions associated with concrete 
production and delivery on five FHWA-funded 
highway construction projects. Rayford obtained 
payments from the general contractors, retained 
a small percentage as his fee, and passed on the 
remainder to Lafarge. The total value of the work 
performed by Lafarge on behalf of Rayford was 
in excess of $3.2 million. 

September 20, 2011 

Main Defendants Plead Guilty on the 
Eve of Trial in Pennsylvania CDL Fraud 
Case 

On September 8, 2011, Vitaliy Kroshnev, Tatyana 
Kroshnev, and Tair Rustamov each pled guilty 
in Philadelphia, Pennsylvania, to one count of 
conspiracy to produce and aid and abet in the 
production of identification documents. Vitaliy 
Kroshnev also pled guilty to an additional false 
statement count. On September 20, 2011, follow
ing a 5-day trial, Irina Rakhman was found guilty 
by a Federal jury in Philadelphia, Pennsylvania, 
of conspiracy to produce identification docu
ments without lawful authority. 

A Federal Grand Jury had charged Vitaliy and 
Tatyana Kroshnev, Rustamov, Rakhman, and 
six others with false statements, identification 
document fraud, and bank fraud for their roles 
in a conspiracy that allegedly aided more than 
400 unqualified individuals in obtaining false 
Pennsylvania CDLs. The conspirators operated 
as the International Training Academy (ITA), which 
purported to be both a truck-driving school and a 
business that rented tractor-trailers for FMCSA’s 
regulated CDL Skills Tests. The conspirators al
legedly bypassed FMCSA regulations by provid
ing customers with false Pennsylvania residency 
documents used to satisfy requirements of the 
Pennsylvania Department of Transportation. 
Once ITA established the false Pennsylvania 
residency of the unqualified applicant, corrupt 
interpreters nefariously provided answers to 
customers taking the CDL Knowledge Test. 
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This is a joint investigation with the FBI, with 
assistance from FMCSA and the Pennsylvania 
State Police. 

September 19, 2011 

Company Employee Pleads Guilty 
in Fraud Scheme Involving Highway 
Projects 

Santos Eliazar Rivas pled guilty in U.S. District 
Court in Baltimore, Maryland, to three counts 
of making false statements in a matter involv
ing FHWA. According to the plea agreement, 
Rivas became the Director of Quality Control 
for Frederick Precast Concrete, Inc. (FPC), a 
company that produced precast concrete struc
tures, including structures for drainage, used 
in construction projects involving the Woodrow 
Wilson Bridge and the I-70/Baltimore National 
Pike Project. Rivas’ duties included overseeing 
the manufacturing of the company’s precast 
products and ensuring the company’s compli
ance with State regulations. 

The investigation disclosed that FPC’s products 
delivered to federally funded project sites failed 
to conform to State-approved specifications. 
Certain structures contained the wrong number 
and/or type of steel rebar pieces in their frames; 
others contained unapproved substitutions of 
wire mesh in place of steel rebar. Accordingly, 
none of these structures conformed to State-
approved specifications, and all of them were 
materially weaker than if they had been produced 
according to design. The investigation further 
disclosed that on numerous occasions, Rivas 
signed off on shipping tickets listing precast 

structures with concrete mix that either had 
not been tested at all, or had been tested and 
failed to reach the requirement to withstand at 
least 4,500 pounds per square inch. Based on 
the shipping tickets that Rivas falsely certified 
on behalf of FPC, the Maryland State Highway 
Administration (MSHA) paid three prime contrac
tors at least $131,410 for the deficient materials, 
who in turn paid FPC. 

Rivas is an illegal alien and is currently being 
detained by ICE pending sentencing. 

This is a joint investigation with ICE, with assis
tance from FHWA, and MSHA. 

September 2011 

Three Former Fort Worth Police 
Officers Indicted in Local Court for 
Traffic Ticket Scheme Involving NHTSA 
Grant Money 

In early September 2011, Marcus B. Mosqueda, 
Maurice Middleton, and James Dunn, former 
Fort Worth police officers, were indicted in 
Tarrant County District Court, Fort Worth, Texas. 
Mosqueda, Middleton, and Dunn were all indict
ed on charges of tampering with a governmental 
record and theft by a public servant. 

Mosqueda, Middleton, and Dunn are accused 
of entering false times on 18 traffic tickets, 19 
traffic tickets, and 21 traffic tickets, respectively. 
In addition, all three are accused of receiving 
overtime pay for hours they did not work in 2008, 
2009, and 2010. Mosqueda, Middleton, and 
Dunn are three of nine Fort Worth police officers 
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suspected in this traffic ticket scheme. The of
ficers allegedly issued tickets during normal as
signed duty hours but indicated that the tickets 
were issued while working overtime under the 
Selective Traffic Enforcement Program, which is 
funded through a NHTSA grant. 

In March 2011, the Fort Worth City Council ap
proved reimbursing the Texas Department of 
Transportation $231,000 in grant money that had 
been used to pay the nine officers’ overtime. 

This investigation is being conducted jointly with 
the Fort Worth Police Department and the FBI, 
with assistance from the NHTSA and the Texas 
Department of Transportation. 

Note: Indictments, informations, and crimi-
nal complaints are only accusations by the 
Government. All defendants are presumed in-
nocent unless and until proven guilty. 
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In Focus: Ensuring the Continued Safety of Nation’s 
Highways Under NAFTA’s Cross-Border Pilot Program 

With the signing of the 1992 North American 
Free Trade Agreement (NAFTA), the United 

States and Mexico consented to cross-border 
trucking throughout both countries by the year 
2000. However, in 1995, the United States in
definitely delayed the implementation of NAFTA 
cross-border provisions, citing safety concerns. 
In 2007, the Secretary of Transportation an
nounced a 1-year pilot program that would per
mit up to 100 Mexican motor carriers to begin 
operating beyond border commercial zones. The 
pilot program ended in 2009 without authoriz
ing Mexico-domiciled carriers to conduct long-
haul operations. Subsequently, Mexico imposed 
tariffs on several categories of goods imported 
from the United States. 

During fiscal year 2010, both DOT and FAA 
earned their third consecutive clean audit opin
ions without material weaknesses in internal con
trol.  Of particular note, property management— 

which has plagued DOT and FAA for many years 
and resulted in disclaimers of opinion, qualified 
opinions, and material weaknesses in internal 
control—was not identified as a concern. 

To resolve this long-standing impasse, the U.S. 
Secretary of Transportation and the Mexico Sec
retaria de Comunicaciones y Transportes signed 
a memorandum of understanding on July 6, 
2011, to allow long-haul, cross-border trucking 
services between the United States and Mexico. 
In the same month, the Federal Motor Carrier 
Safety Administration (FMCSA) authorized Mex
ico-domiciled motor carriers to transport cargo, 
under a pilot program, beyond the commercial 
zones. 

Since 1998, we have issued 13 reports and tes
tified 10 times on FMCSA programs that have 
been established to address congressional 
pre-conditions for allowing Mexico-domiciled 
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motor carriers to operate within and beyond 
commercial zones along the United States-
Mexico border. FMCSA has taken action to meet 
most of the mandates that are required before it 
processes pilot program applications, but more 
work is needed. 

FMCSA continues to face the challenge of finaliz
ing the process it will use to comply with require
ments to conduct 50 percent of pre-authorization 
safety audits (PASA) and compliance reviews in 
Mexico. While FMCSA plans to conduct PASAs 
in Mexico, it has yet to address where in Mexico 
the reviews will be conducted or when. 

FMCSA must also issue site-specific plans for 
conducting border inspections to ensure that 
drivers entering the country are properly li
censed and that trucks displaying a valid Com
mercial Vehicle Safety Alliance safety inspection 

decal have received a safety inspection within 
the last 3 months. Without such plans, there is 
an increased risk that Mexican carriers will not 
be inspected in accordance with FMCSA’s pilot 
program provisions. In conjunction with validat
ing truck inspections, FMCSA must develop a 
system to verify that drivers are eligible for the 
pilot program. One specific eligibility require
ment for drivers is that they be sufficiently profi
cient in English. 

Establishing controls and processes to moni
tor the safety performance of Mexico-domiciled 
motor carriers with long-haul operating authority 
will help FMCSA maintain safety on the Nation’s 
highways. Should the Secretary elect to initiate 
the pilot program, we will monitor and review the 
program and submit interim and final reports to 
the Secretary and Congress, as required. 
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Rail and Maritime Programs and 
Economic Analysis 

Audits 

May 31, 2011 

Semiannual Report on Amtrak’s 
Financial and Operating Performance 
and Savings From Reform 
Mandated by the fiscal year 2010 Consolidated 
Appropriations Act 

Our semiannual report to the House and Senate 
Appropriations Committees provides an as
sessment of Amtrak’s projected savings from 
operational reforms and year-to-date financial 
performance. The report also includes an update 
on Amtrak’s use of key performance indicators 
to improve company performance and assess 
progress of improvement initiatives. 

In the first 7 months of fiscal year 2011, Amtrak’s 
operating loss of $238.8 million was $76.4 mil
lion (24.2 percent) less than budget projections, 
and $24.4 million less than its actual operating 
loss for the first 6 months of fiscal year 2010. The 
less-than-budgeted operating loss was primarily 
due to less-than-expected expenses. Amtrak 
projects that some of the savings achieved in the 
first half of the year will be maintained through 
the end of the fiscal year. The projected year-end 
operating loss is $506.9 million—$85.1 million 
(14.4 percent) less than budget projections, but 
$87.0 million more than fiscal year 2010. Key 
performance indicators appear to be useful to 
management in its efforts to improve services 
and financial management. 
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July 28, 2011 

Financial Analysis of  Transportation-
Related Public Private Partnerships 
Self-initiated 

Transportation-related Public Private Partner-
ships (PPP) have several financial disadvantages 
when compared to traditional public sector 
financing. However, certain private sector ef
ficiencies can meaningfully offset PPPs’ cost 
disadvantages. PPPs have a higher cost of 
capital than traditional public financing, and they 
incur certain tax obligations that do not exist for 
public entities. Principal among private sector 
efficiencies that can offset cost disadvantages 
are those that lower new facility design and con
struction costs, as well as efficiencies in revenue 
generation. Innovative financing mechanisms, 
such as those provided under the Transportation 
Infrastructure Finance and Innovation Act and 
DOT’s Private Activity Bonds, may also improve 
PPPs’ financial attractiveness. 

In addition, PPPs are not likely to significantly 
decrease the infrastructure funding gap because 
private sector investment in transportation 
through PPPs generally does not entail new or 
incremental funds. Ultimately, the difference 
in the relative values that PPP financing and 
conventional public financing can provide must 
be determined on a project-by-project basis 
after careful consideration of all factors, includ
ing those such as the potential impacts of risk 
sharing arrangements or the ability of the private 
sector to deliver a project more expeditiously, 
which can be significant. 

September 14, 2011 

FRA’s Progress Implementing the 
Passenger Rail Investment and 
Improvement Act 
Testimony before the Senate Subcommittee on 
Surface Transportation and Merchant Marine 
Infrastructure, Safety, and Security 

The Assistant Inspector General for Rail, 
Maritime, and Economic Analysis testified on 
the progress the Federal Railroad Administration 
(FRA) has made in meeting its responsibilities 
outlined in the Passenger Rail Investment and 
Improvement Act (PRIIA). While FRA has made 
significant progress to improve its oversight of 
Amtrak, delays in implementing certain PRIIA 
provisions—particularly finalizing the National 
Rail Plan—significantly challenge FRA’s abil
ity to improve and expand intercity passenger 
rail. Without a final National Rail Plan, other 
PRIIA requirements cannot be completed and 
stakeholders’ roles are uncertain. Further, FRA 
has obligated more than half of its $10 billion 
High-Speed Intercity Passenger Rail grant 
program budget for dozens of projects without 
providing applicants detailed guidance on how 
to prepare reasonable and reliable ridership and 
revenue forecasts, public benefits valuations, 
and operating cost estimates. As a result, FRA 
cannot be sure that it based these awards on the 
relative value of competing projects, or that its 
high-speed rail investments are prudent. 
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September 22, 2011 

Amtrak Faces Challenges Sustaining 
Increased Utilization of Its Heavy 
Maintenance Facilities 
Mandated by the Passenger Rail Investment and 
Improvement Act of 2008 

Amtrak used part of its ARRA funding to increase 
its heavy maintenance workforce and more fully 
use available capacity at two of its three heavy 
maintenance facilities, including its largest facil
ity at Beech Grove, Indiana. When ARRA funding 
expires in September 2011, Amtrak will no longer 
be able to sustain this expanded workforce and 
will have to lay off the majority, if not all, of these 
employees and incur costs associated with the 
layoffs. To help address this challenge, Amtrak 
has decided to market its maintenance services 
to other rail carriers to increase utilization and 
generate new revenues through its Beech Grove 
facility. We made two recommendations to the 
FRA Administrator regarding Amtrak’s plans to 
meet its workforce challenges and increase the 
Beech Grove facility’s utilization. FRA concurred 
with both recommendations, and we consider 
those recommendations open pending comple
tion of FRA’s planned actions to address them. 

Investigations 

August 24, 2011 

Virginia Man and Tank Cleaning 
Company Sentenced for Refuse Act 
and Clean Water Act Violations 

In the U.S. District Court, Norfolk, Virginia, 
Jerry Askew, general manager for Marine 
Environmental Services, Inc. (MESI), and MESI 
were sentenced in connection to their guilty pleas 
to Refuse Act and Clean Water Act violations, 
respectively. Askew and MESI had previously 
admitted during their guilty pleas to the illegal 
discharge of approximately 500,000 gallons of 
contaminated ballast water into the Elizabeth 
River and the Hampton Roads Sanitation District 
sewer system, which are violations of the Refuse 
Act and the Clean Water Act. MESI, a tank clean
ing company located in Portsmouth, Virginia, 
was the subcontractor hired by Bay Bridge 
Enterprises to remove fluids from the USS 
Pawcatuck as part of a ship scrapping contract 
with the U. S. Maritime Administration (MARAD). 
MARAD’s contract required compliance with all 
Federal, State, and local environmental laws and 
regulations. 

Askew was sentenced to 30 days incarcera
tion, 1 year supervised release, and a $15,000 
fine. MESI was sentenced to 5 years probation, 
a $10,000 fine, and was ordered to contribute 
$60,000 to a community service project associ
ated with the environmental maintenance of the 
Elizabeth River. 
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This investigation was conducted jointly with 
the Environmental Protection Agency’s Criminal 
Investigations Division, Defense Criminal 
Investigative Service, Naval Criminal Investigative 
Service, and Coast Guard Investigative Service. 
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Financial and Information Technology 

Audits 

April 6, 2011 

Cost in Support of the Kabul 
Afghanistan Airport Infrastructure 
Improvement and Capacity Building 
Project Are Supported and Valid 
Requested by FAA 

Under agreement with the U.S. Agency for 
International Development, FAA’s Office of 
International Aviation (API) received $25 million 
to carry out infrastructure and capacity build
ing improvements at the Kabul Afghanistan 

International Airport (KAIA). In support of this 
effort, API entered into a $19.6 million agreement 
with FAA’s Logistics Center (AML) to provide ser
vices, including terminal surveillance equipment 
and appropriate training, airport security equip
ment and services, control tower refurbishment, 
and communications equipment. 

At the request of AML, we conducted this audit 
on a reimbursable basis, focusing on the $19.6 
million agreement between API and AML. Our 
objective was to determine if costs in support 
of the KAIA infrastructure and capacity build
ing project were supported and valid under the 
terms and conditions of that agreement. Overall, 
we found these costs to be supported and valid. 
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April 15, 2011 

Quality Control Review on the 
Vulnerability Assessment of FAA’s 
Operational Air Traffic Control System 
Requested by the Chairmen of the House 
Transportation and Infrastructure Committee and 
its Subcommittee on Aviation 

FAA’s 21 Air Route Traffic Control Centers 
(ARTCC) are the major communication hubs for 
flight plan routing and systems that provide radar 
and communication services to aircraft operat
ing above 18,000 feet. ATC systems communi
cate with one another via the same technology 
used for Internet communication, and FAA has 
designed some support systems in its Mission 
Support System Network (MSSN) with acces
sibility through the Internet. 

Clifton Gunderson LLP, under contract to OIG, 
assessed ATC systems and networks located 
at two FAA facilities in the continental United 
States to determine whether the systems could 
be accessed by unauthorized users from inside 
ATC facilities through MSSN. Clifton Gunderson 
concluded that they were unable to gain access 
to FAA’s operational ATC systems. However, it 
identified several weaknesses at the Air Route 
Traffic Control Centers: (1) information disclo
sure vulnerabilities, (2) inadequate system patch 
levels and unsupported operating systems, (3) 
improper network configurations, and (4) com
munication system vulnerabilities. 

OIG’s quality control review of Clifton Gunderson’s 
audit work disclosed no instances in which 
Clifton Gunderson did not comply in all material 

respects with generally accepted Government 
auditing standards. 

May 23, 2011 

Quality Control Review of Single Audit 
on the Port Authority of New Jersey 
and New York 
Self-initiated 

The Port Authority of New York and New Jersey 
expended approximately $311 million from 
DOT grant programs for the fiscal year ending 
December 31, 2010. Deloitte & Touche ren
dered an unqualified (clean) opinion on the Port 
Authority’s financial statements, and did not 
question any costs concerning DOT programs. 
Deloitte & Touche also rendered an unqualified 
opinion on each of DOT’s major programs (Federal 
Transit Cluster, Airport Improvement Program, 
and the Highway Planning and Construction 
Program). However, Deloitte & Touche made 
recommendations to correct internal control and 
compliance deficiencies that directly affect the 
Highway Planning and Construction Program. 

We determined Deloitte & Touche’s work met the 
requirements of generally accepted Government 
auditing standards, the Single Audit Act, as 
amended, and OMB Circular A-133. We found 
nothing to indicate that Deloitte & Touche’s 
opinion on the Port Authority’s financial state
ments or reports on the Port Authority’s internal 
controls and compliance were inappropriate or 
unreliable.  
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June 27, 2011 

Quality Control Review of Single Audit 
on Dallas Area Rapid Transit 
Self-initiated 

The Dallas Area Rapid Transit (DART) expended 
approximately $198 million from DOT grant 
programs for the fiscal year ending September 
30, 2010. Deloitte & Touche, LLP, rendered an 
unqualified (clean) opinion on DART’s financial 
statements, and did not question any costs con
cerning DOT programs. Deloitte & Touche also 
rendered an unqualified opinion on DOT’s major 
program, the Federal Transit Cluster. 

We determined Deloitte & Touche’s work met the 
requirements of generally accepted Government 
auditing standards; the Single Audit Act of 1984, 
as amended; and OMB Circular A-133. We found 
nothing to indicate that Deloitte & Touche’s opin
ion on DART’s financial statements or reports on 
DART’s internal controls and compliance were 
inappropriate or unreliable. 

August 24, 2011 

Quality Control Review of Single Audit 
on the New Jersey Transit Corporation 
Self-initiated 

The New Jersey Transit Corporation (NJT) ex
pended approximately $715 million from DOT 
grant programs for the fiscal year ending June 
30, 2010. Ernst & Young, LLP, rendered an un
qualified (clean) opinion on New Jersey Transit’s 
financial statements, and did not question any 
costs concerning DOT programs. Ernst & Young 

also rendered an unqualified opinion on two 
major DOT programs: the Federal Transit Cluster 
and Formula Grants for Other Than Urbanized 
Areas Program. 

We determined Ernst & Young’s work met the 
requirements of generally accepted Government 
auditing standards; the Single Audit Act of 1984, 
as amended; and OMB Circular A-133. We 
found nothing to indicate that Ernst & Young’s 
opinion on NJT’s financial statements or reports 
on NJT’s internal controls and compliance were 
inappropriate or unreliable 

September 29, 2011 

Audit of FAA’s Automatic Dependent 
Surveillance-Broadcast System Security 
Requirements 
Requested by the former Chairmen and 
Ranking Members of the House Committee 
on Transportation and Infrastructure and Its 
Subcommittee on Aviation 

Concerns over the security of the Automatic 
Dependent Surveillance-Broadcast (ADS-B) 
system—an important part of FAA’s plans for 
NextGen—prompted our audit. Our objectives 
were to determine (1) whether FAA’s contract 
for ADS-B’s development properly specifies the 
system’s security requirements and if the con
tractor has satisfied them, including security risk 
identification and mitigation, and (2) whether the 
contractor follows FAA’s security architecture in 
its development of ADS-B. Because this report 
contains sensitive security information, it is not 
publicly available. 
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September 29, 2011 programs. The major DOT programs tested by the 
Auditor General included (1) the Highway Planning Quality Control Review of Single Audit 
and Construction Program, (2) the Federal Transit 

on the Michigan Department of Cluster, (3) the Federal Transit Services Cluster, 
Transportation (4) the Formula Grants for Other Than Urbanized 

Self-initiated Areas, and (5) AIP. We determined that the work 
of the Auditor General was acceptable and, there

We conducted a quality control review of a single fore, met the requirements of generally accepted 

audit performed by the Auditor General of the Government auditing standards, the Single Audit 

State of Michigan on the Michigan Department Act, and OMB Circular A-133. We found nothing 

of Transportation’s (Michigan DOT) use of DOT to indicate that the Auditor General’s opinion on 

grants for the fiscal year ending September 30, Michigan DOT’s financial statements or reports on 

2010. During this period, Michigan DOT expend Michigan DOT’s internal controls and compliance 
ed approximately $2.7 billion from DOT grant were inappropriate or unreliable. 
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Acquisition and Procurement 

Audits 

May 19, 2011 

FAA Must Strengthen Its Cost and 
Price Analysis Processes To Prevent 
Overpaying for Noncompetitive 
Contracts 
Self-initiated 

In October 2009, OMB issued instructions to 
Federal agencies on the use of high-risk con
tracts. These instructions emphasized ensuring 
price reasonableness for noncompetitive awards 
and improving controls over the quality of con
tract award data. FAA’s Acquisition Management 
System (AMS) permits noncompetitive 

procurements, provided FAA contracting offi
cials perform cost and price analyses to prevent 
overpaying for noncompetitive awards. 

FAA did not perform effective cost and price 
analysis for 8 of the 25 contracts we reviewed 
(totaling about $11.6 million). As a result, FAA 
was unable to demonstrate that prices paid 
were reasonable and may have overpaid for two 
contracts by about $670,000. Specifically, FAA 
officials either used inadequate methods to de
termine price reasonableness or did not perform 
price analyses. In addition, FAA does not ac
curately account for its noncompetitive contract 
awards because it does not use a contract writ
ing system capable of verifying data accuracy at 
the time of award, as required by OMB. While 
FAA uses its procurement system, the Purchase 
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Request Information System (PRISM), to record 
new contract awards, we found that PRISM has a 
significant number of blank data fields where the 
extent of contract competition should be iden
tified. Further, 13 of 33 contracts we reviewed 
were incorrectly recorded as “Not Competed,” 
instead of “Competed Action” or “Not Available 
for Competition.” 

We made six recommendations calling on FAA to 
improve planning for completing price analyses; 
enhance pricing techniques and training; and 
to implement guidance, controls, and improved 
software for recording new contract awards. FAA 
fully concurred with all recommendations.  

May 25, 2011 

Weaknesses in the Office of the 
Secretary’s Acquisition Function Limit 
Its Capacity To Support DOT’s Mission 
Self-initiated 

In fiscal year 2010, DOT spent $5.8 billion on 
contracts for goods and services. The Office 
of the Secretary of Transportation (OST) is 
tasked with ensuring that all of DOT’s Operating 
Administrations use these funds effectively and 
safeguard them against fraud and abuse. Within 
OST’s Office of the Senior Procurement Executive 
(OSPE), which establishes DOT’s acquisition 
policies and procedures, strong leadership and 
acquisition practices are critical. 

However, OST’s current acquisition organiza
tional structure creates an additional layer of 
management and review that restricts the flow 

of information and diminishes OSPE’s ability 
to effectively perform acquisition duties. In ad
dition, the acquisition function lacks adequate 
and comprehensive policies and procedures to 
effectively manage and perform its acquisition 
tasks. While OST is responsible for maintaining 
the Transportation Acquisition Regulation (TAR) 
and Transportation Acquisition Manual (TAM), 
long-standing staff shortages at OSPE have 
resulted in TAR and TAM policies remaining 
out-of-date since 2005 and 2006, respectively. 
Finally, OST lacks management controls to en
sure its acquisition data are accurate, complete, 
and timely. Specifically, OST had inaccurate data 
entered into the Government-wide procurement 
information system and timely removal of former 
OST employees’ access to DOT’s system for 
reporting procurement data. 

We made 15 recommendations to the Deputy 
Secretary and the Senior Procurement Executive 
to address these weaknesses. OST concurred 
with all but four of our recommendations and 
provided acceptable planned actions and imple
mentation dates. 

August 3, 2011 

FAA Policies and Plans Are Insufficient 
To Ensure an Adequate and Effective 
Acquisition Workforce 
Self-initiated 

In October 2009, OMB issued an Acquisition 
Workforce Development Strategic Plan, which 
provides a structured approach to improving 
both the capacity and capability of the civilian 
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acquisition workforce. Acquisition planning is 
critical for FAA as it transitions to NextGen—a 
system intended to accommodate increased air 
traffic. In 2009, FAA issued its initial Acquisition 
Workforce Plan on the Agency’s workforce needs 
from fiscal year 2009 through fiscal year 2011, 
and updated the plan in 2010 to project these 
needs through fiscal year 2014. 

The 2009 plan excluded acquisition employees 
in a number of FAA’s lines of business, as well as 
its support contractor and service contract staff. 
While FAA’s updated 2010 plan includes acquisi
tion staff from additional lines of business, the 
plan continues to omit both Federal and con
tractor acquisition employees working on FAA’s 
support services contracts. Additionally, FAA did 
not sufficiently address gaps in hiring and de
veloping its acquisition workforce and could not 
accurately determine whether it hired enough 
program managers and engineers for NextGen. 
FAA also did not fully implement the programs, 
policies, and practices needed to ensure an 
adequate workforce. 

We made 11 recommendations aimed at 
strengthening FAA’s acquisition workforce plan
ning. FAA concurred with 10 and partially con
curred with 1. Overall, FAA provided acceptable 
actions for 8 recommendations and has begun 
actions to address many of the issues identified 
during our audit. We requested that FAA clarify 
how it plans to meet the intent of the remaining 
three recommendations. 

Investigations 

May 13, 2011 

City of Palmer (Alaska) Pays $857,000 
False Claims Settlement Regarding 
Usage of Airport Funds 

The U.S. Department of Justice and the City 
of Palmer, Alaska, settled a qui tam civil action 
resulting in the city paying $813,000 to the 
U.S. Government and $44,000 to the qui tam 
complainant for expenses associated with filing 
the action. According to the complaint, the city 
made false claims on FAA grant applications by 
attesting that it would collect rent at fair market 
value for the lease of airport property for non-
aeronautical uses, as required by FAA rules. 

The Department of Justice intervened in this 
qui tam civil action following an investigation 
by OIG. In the settlement agreement, the U.S. 
Government alleged that the airport failed to col
lect rent at fair market value for airport property 
that was used for non-aviation purposes, such 
as for a municipal golf course and little league 
field on airport property. Although the City of 
Palmer denies the allegations, they entered into 
the Settlement Agreement to avoid delay and 
the inconvenience and expense of a protracted 
litigation. 

This investigation was conducted by OIG, with 
assistance from the Department of Justice. 
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Departmentwide Issues 

Audits 

April 29, 2011 

Letter to Chairman Issa on OIG’s 
Open Audit Recommendations 
Requested by Rep. Darrell Issa, Chairman of the 
House Committee on Oversight and Government 
Reform 

Between March 24, 2010, and April 13, 2011, 
we have closed 404 recommendations from 188 
audit reports. As of April 13, 2011, 425 open 
recommendations, included in 136 audit reports, 
remain open. 

Of the 425 open recommendations, 42 (included 
in 31 reports) carry an estimated monetary 
benefit or cost savings totaling over $2 billion. 
As requested, we determined the three most 
significant open recommendations—one from 
each of the following reports: Air Traffic Control: 
Potential Fatigue Factors, Quality Control Review 
of Audited Consolidated Financial Statements 
for Fiscal Years 2010 and 2009, and National 
Highway Traffic Safety Administration’s Alcohol-
Impaired Driving Highway Traffic Safety Program. 
Our determination was based on whether the 
recommendation would lead to significant safety 
improvements, financial benefits, or increased 
economy or efficiency of the program audited. 
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May 4, 2011 

Ensuring ARRA Funds Are Spent 
Appropriately To Maximize Program 
Goals 
Testimony before the House Committee on 
Transportation and Infrastructure 

DOT’s Inspector General testified on key chal
lenges DOT faces in ensuring ARRA dollars are 
spent appropriately to maximize program goals. 
DOT faces substantial challenges in ensuring 
its High-Speed Intercity Passenger Rail and 
Transportation Investment Generating Economic 
Recovery programs meet ARRA’s reporting, 
transparency, and program and financial man
agement requirements, and that the significant 
ARRA dollars obligated under these programs 
are not wasted. OIG ARRA audits—which have 
primarily targeted FHWA, the largest custodian 
of DOT’s ARRA dollars, and FAA—can help in
form DOT regarding the critical decisions it must 
make in the future. Specifically, DOT needs to 
improve jobs data reporting and grant selection 
processes to meet ARRA’s transparency and 
accountability requirements and its goal to op
timize economic growth; strengthen project and 
financial oversight to ensure quality and maxi
mize efficiency; and take proactive measures to 
combat fraud, waste, and abuse. 
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Other Accomplishments 

OIG’s other accomplishments and contributions extend beyond the legal reporting requirements of the 
Inspector General Act. 

April 10, 2011 

Presentations on Transportation 
Economics 

Two OIG economists spoke on transportation 
economics at the annual International Industrial 
Organization Conference.  One presented OIG’s 
analysis of the causes of Amtrak delays, with a 
focus on the data development and statistical 
techniques used to conduct the analysis. The 
other provided a discussion of another presenter’s 
model of a corporation’s transportation decision 
process. Conference attendees were primarily 
academic economists specializing in analyses of 
industry structures, characteristics, and activities. 

May 11, 2011 

Presentation on Becoming a Higher 
Performing Organization 

The Deputy Inspector General participated in a 
panel session—along with the Acting Associate 
Executive Director, Office of Human Resources, 
Securities and Exchange Commission (SEC) 
and the Director of Leadership, Education and 
Delivery Services, Internal Revenue Service—at 
the Partnership for Public Service’s Event of Ex-
cellence before executives and emerging leaders 
from over 20 Federal agencies. The Partnership 
singled out OIG, IRS, and SEC as higher perform-
ing organizations. Panelists spoke on five key 
areas for motivating employees: a positive work 
environment, recognition, development opportu-
nities, meaningful work, and effective leadership. 

May 12, 2011 

Presentation on NextGen Audit Work 

The Director for Aviation Acquisition and Safety 
Audits participated in a panel discussion at the 
Aviation Week Air Transportation Modernization 
conference on our work related to FAA’s NextGen 
system. The Director highlighted the status of 
FAA’s efforts to integrate new instrument flight 
procedures with changes to airspace that affects 
multiple airports near large metropolitan areas. 
A key theme of the panel discussion was the 
need for FAA to clearly articulate the benefits of 
NextGen technologies with respect to enhanc-
ing operations, boosting capacity, and reducing 
operating costs. Other panel members included 
representatives from FAA, airlines, and airports. 
The conference was attended by leaders of FAA 
and other Government agencies, aerospace com-
panies, and airline industry executives. 

June 2, 2011 

Keynote Presentation on OIG Returns 
on Investments 

The Deputy Inspector General spoke at the 
Mid-Atlantic Intergovernmental Audit Forum. 
The keynote presentation consisted of audit and 
investigative processes, successes, and chal-
lenges; how to streamline operations and have 
greater impact.  The Deputy Inspector General 
specifically focused on ways for us as auditors to 
get more “bang for our buck” and demonstrate 
the positive effects of having a strong audit com-
munity. In attendance were auditors from the 
Federal, State, and local levels. 
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June 8, 2011 

Keynote Address at Summer Law Clerk 
Program Kick Off 

The Inspector General provided the keynote ad-
dress at the Council of Counsels to the Inspector 
General’s (CCIG) kick off for the OIG Summer Law 
Clerk Program, held at the Department of Home-
land Security in Washington, D.C. OIG interns 
from throughout the Federal Government came to 
this event to learn more about the OIG community 
and working in the public sector. 

June 15, 2011 

Presentation on NextGen Audit Work 

The Deputy Assistant Inspector General for Avia-
tion and Special Programs spoke at the RTCA’s 
annual symposium on the challenges in delivering 
the promised benefits of FAA’s multi-billion dollar 
NextGen initiative. The Deputy Assistant Inspec-
tor General highlighted changes in the aviation 
landscape, past and ongoing OIG work, and the 
factors for successfully managing NextGen and 
delivering much needed benefits to airspace us-
ers and airline passengers. A key theme of the 
presentation was the need for FAA to establish 
metrics for how new investments can improve 
the efficiency of air traffic operations and reduce 
costs for the FAA as well as the airlines. The 
symposium was attended by leaders of U.S. and 
foreign aerospace companies, airline industry 
executives, trade associations, and various Gov-
ernment agencies, including the Department of 
Defense and the National Aeronautics and Space 
Administration. 

July 7, 2011 

Impact Magazine 

OIG’s Investigations Office published its first issue 
of Impact to provide a behind-the-scenes look at 
some of the more significant investigations con-
ducted by OIG’s special agents. The publication 
highlights the unique nature of our investigative 
work in the areas of transportation safety, procure-
ment and grant fraud, consumer and workforce 
fraud, and employee integrity. The publication 
also aims to further inform stakeholders of our 
investigative efforts and raise public awareness of 
transportation fraud schemes. 

July 11, 2011 

Presentations at Excellence in 
Government Conference 

The Deputy Inspector General and the Assis-
tant Inspector General for Aviation and Special 
Programs participated as panelists in separate 
seminars at the Excellence in Government Con-
ference in Washington, D.C. Attendees included 
Government executives. 

The Deputy Inspector General participated on the 
“Creating a Performance Culture” panel, along 
with the Government Practice Director at the Cor-
porate Executive Board; the Department of Edu-
cation’s Deputy Secretary; and the Department of 
Treasury’s Assistant Secretary for Management, 
Chief Financial Officer, and Chief Performance 
Officer. The Deputy Inspector General described 
OIG’s efforts to elevate Agency performance— 
including 360 reviews, mentoring, Impact, and 
efforts to streamline internal processes—and how 
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the Agency measures the success of these ef-
forts. 

The Assistant Inspector General participated in 
the “Risk: Rewards and Lessons” seminar along 
with the Deputy Chief of Naval Operations. The 
seminar addressed questions on how leaders 
can create a climate where people feel free to 
take reasonable risks in pursuit of innovation 
and improved performance, and how agencies 
create systems for learning from mistakes in 
an unthreatening environment. The Assistant 
Inspector General discussed the importance of 
good communication up and down the ranks, the 
need for leaders to be open to criticism, and the 
criticality of assessing risk carefully. The discus-
sion also included aviation accident investigation 
findings of risks that were not properly mitigated, 
and efforts by FAA to improve its climate and 
systems to better manage risky ventures, such 
as NextGen, based on our audit findings and 
recommendations. 

September 9, 2011 

Presentation on Leveraging Contracting 
Expertise 

A Program Director, Acquisition and Procure-
ment Audits, spoke on audit matrixing at the 
Federal Audit Executive Council’s Training 
Conference, The Future of Accountability,” in 

Washington, D.C. Audit matrixing aims to lever-
age the knowledge of auditors with acquisition 
and contracting expertise to assist other audit 
groups that specialize in reviews of specific 
Department programs. Combining acquisition 
expertise with program auditors’ understanding 
of specific programs produces more robust and 
relevant audit findings and recommendations 
related to acquisitions and contracts. Confer-
ence attendees included auditors from across 
all Federal Inspectors General offices and the 
Federal audit community. 

September 13, 2011 

Presentation on SWIM Audit Work 

A Program Director, Aviation and Special Pro-
gram Audits, participated on a panel at the 
Avionics Magazine’s first “Avionics for NextGen” 
conference, held in Atlantic City, New Jersey.  The 
Program Director spoke on our work on FAA’s 
System Wide Information Management (SWIM) 
program, a key NextGen integrated technology 
system, on which we reported on June 15, 2011. 
Participants included professionals from the 
avionics industry, major airlines, aviation trade 
associations, the military, and large consulting 
firms. Other panelists included the Assistant 
Director of the Joint Planning and Development 
Office, and executives from Boeing, MITRE, and 
Accenture. 
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Work Planned and In Progress 

This section describes OIG’s work planned or in progress for October 1, 2011, through March 31, 2012. 
The work focuses on the Department’s Strategic Plan and its core missions of transportation safety 
and mobility, and responds to requests by Administration officials and Congress. We take into account 
the need to support DOT’s most critical programs and to ensure that the Department’s resources are 
protected from fraud and waste. 

AVIATION AND SPECIAL PROGRAMS 
IN PROGRESS 

FAA’s Air Traffic Safety Action Program 
(ATSAP) 

At the request of the Chairmen and Ranking Mem
bers of the Senate Committee on Commerce, Sci
ence, and Transportation and its Subcommittee 
on Aviation Operations, Safety, and Security as 
well as the Ranking Member of the House Trans
portation and Infrastructure Subcommittee on 
Aviation, we are assessing FAA’s implementation 
of ATSAP and identifying any improvements 
necessary for FAA to maximize program benefits. 
ATSAP is a voluntary safety reporting program for 
employees at all air traffic control facilities. The 
program encourages employees to report safety 
and operational concerns to build awareness of 
events that may lead to safety breakdowns so 
that actions can be taken to reduce risk.  

FAA’s Federal Contract Tower Program 

At the request of the Chairman and Ranking 
Member of the House Committee on Appro
priations, OIG is reviewing FAA’s Contract Tower 
Program, which employs contractors to provide 
air traffic control services at low activity airports 

at lower costs than FAA could otherwise provide. 
The Committee noted that it has been nearly a 
decade since OIG last evaluated the program, 
and that another review of the program’s safety 
benefits, costs, and overall value to users would 
be beneficial. 

FAA Implementation of RTCA’s 
NextGen Task Force Recommendations 

At the request of the former Chairmen and Ranking 
Members of the House Committee on Transporta
tion and Infrastructure, and its Subcommittee on 
Aviation, OIG is assessing FAA’s implementation 
of recommendations regarding NextGen made 
by RTCA, an advisory committee made up of 
Government, industry, and academic organiza
tions. Specifically, we are determining the extent 
to which FAA is (1) responding to RTCA’s recom
mendations, including budget adjustments and 
the establishment of mechanisms for continued 
industry collaboration, and (2) addressing poten
tial barriers to FAA’s ability to successfully imple
ment the recommendations. 
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DOT and FAA Oversight of Domestic 
Code-Share Relationships 

At the request of the former Chairmen of the 
House Committee on Transportation and Infra
structure and its Subcommittee on Aviation, OIG 
is conducting an audit of DOT and FAA oversight 
of code-share agreements between domestic 
air carrier partners. Our audit objectives are to 
(1) examine DOT’s and FAA’s legal authorities to 
review agreements between mainline air carriers 
and their regional partners, (2) assess FAA policies 
and procedures for ensuring one level of safety 
between mainline carriers and their regional part
ners, and (3) determine whether passengers have 
adequate information to make informed decisions 
when purchasing airline tickets.  

FAA Implementation of the En Route 
Automation Modernization (ERAM) 
System 

At the request of the former Chairman and Rank
ing Member of the House Appropriations Sub
committee on Transportation, Housing and Urban 
Development, and Related Agencies, OIG is 
reviewing FAA’s implementation of ERAM—a $2.1 
billion program to replace existing hardware and 
software at facilities that manage high-altitude 
NAS traffic. Our objectives are to (1) determine 
FAA’s progress in implementing ERAM and ad
dressing persistent software problems, and (2) 
identify the risks these problems present to FAA’s 
plans for implementing NextGen. OIG’s Office of 
Acquisition and Procurement Audits is support
ing this audit by evaluating ERAM’s design and 
administration for managing costs and achieving 
outcomes. 

FAA’s Air Traffic Facility Realignment 
and Consolidation Efforts 

At the request of the former Ranking Members 
of the House Transportation and Infrastructure 
Committee and its Subcommittee on Aviation, 
OIG is reviewing FAA’s air traffic facility realign
ment and consolidation efforts. We are assessing 
(1) FAA’s current plans for realigning and consoli
dating its air traffic facilities; (2) FAA’s process for 
evaluating the feasibility and cost effectiveness of 
these plans; and (3) the major cost, technical, and 
workforce challenges involved with realigning and 
consolidating air traffic facilities. 

PHMSA Oversight of Hazardous 
Liquid Pipeline Operator Integrity 
Management Programs 

In the United States, 324 operators control roughly 
175,000 miles of hazardous liquid pipelines, which 
carry crude oil, refined petroleum products, and 
other highly volatile liquids. To reduce the likeli
hood of pipeline failures, the Federal Government 
requires pipeline operators to maintain integrity 
management programs (IMP) for these pipelines. 
We are assessing the adequacy of PHMSA’s over
sight and enforcement of hazardous liquid pipeline 
operators’ adherence to IMP requirements. 

FAA Oversight of ARRA Expenditures 

ARRA requires Inspectors General to conduct au
dits of ARRA-funded projects to ensure the effec
tive and efficient use of ARRA funds. Accordingly, 
OIG is assessing FAA’s oversight of ARRA grants 
for airports to determine whether FAA is prevent
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ing improper payments and ensuring ARRA funds 
are used only for authorized purposes. 

FAA Oversight of Aircraft Repair 
Stations 

At the request of the former Chairman of the House 
Transportation and Infrastructure’s Subcommittee 
on Aviation, OIG is assessing U.S. airlines’ use of 
aircraft repair stations. The objectives of our audit 
are to (1) examine changes that FAA has made 
to its repair station oversight, (2) assess the ef
fectiveness of these changes in bolstering FAA’s 
oversight of both domestic and foreign repair 
stations, and (3) identify challenges to effective 
oversight that FAA still needs to address. 

FAA’s Terminal Automation 
Modernization Program 

FAA plans to invest about $1 billion through 2018 
to modernize terminal automation systems that 
controllers rely on to manage air traffic near air
ports. This effort is key to replacing aging equip
ment and achieving FAA’s goals for NextGen. 
Our audit objective is to determine whether FAA’s 
acquisition strategy for terminal modernization ef
fectively addresses technological and operational 
risks. 

FAA Implementation of the Wildlife 
Hazard Mitigation Program 

In January 2009, US Airways flight 1549 incurred 
multiple bird strikes and was forced to land in the 
Hudson River. This accident and similar incidents 

call into question the effectiveness of oversight 
and enforcement of airports’ compliance with 
FAA’s Wildlife Hazard Mitigation Program. We 
are assessing FAA’s (1) policies and guidance 
for monitoring, reporting, and mitigating wildlife 
hazards; (2) coordination with various Federal, 
State, and local government agencies respon
sible for reducing wildlife hazards at airports and 
their vicinities; and (3) oversight and enforcement 
of airports’ adherence to wildlife hazard reporting 
and assessment requirements and implementa
tion of wildlife hazard management plans. 

FAA Oversight of Pilot Training and 
Regional Airlines 

At the request of the Chairmen and Ranking Mem
bers of the Senate Committee on Commerce, Sci
ence, and Transportation and its Subcommittee 
on Aviation Operations, Safety, and Security; the 
then Chairman of the House Transportation and 
Infrastructure’s Subcommittee on Aviation; and 
Representatives Louise Slaughter, Christopher 
Lee, and Brian Higgins, OIG is assessing FAA’s 
oversight of pilot training and regional airlines 
following the February 2009 crash of Colgan Air 
3407. The requesters expressed concern that 
FAA’s safety regulations and oversight of air car
rier pilot training may not be effective. Accordingly, 
we are assessing (1) FAA’s oversight for air carrier 
pilot training and proficiency programs, and (2) 
the process and data FAA and air carriers use to 
evaluate the competence and qualifications of 
pilots when they are hired. 
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FAA and Air Carriers Efforts To 
Enhance Safety in Response to the 
Colgan Accident 

At the request of the Chairman and Ranking 
Member of the House Committee on Transporta
tion and Infrastructure, we are reviewing FAA and 
industry efforts to enhance safety. Since the fatal 
crash of Colgan Air flight 3407 in February 2009, 
FAA, Congress, and air carriers have recognized 
the need for safety initiatives in pilot fatigue, train
ing, and professionalism. These initiatives, while 
ongoing, were not completed during FAA’s Call 
to Action on Airline Safety and Pilot Training and 
subsequently became requirements under the 
Airline Safety and FAA Extension Act of 2010. Ac
cordingly, we are (1) examining FAA and industry 
progress in implementing elements of the Airline 
Safety and FAA Extension Act of 2010, and (2) 
identifying any challenges to completing these 
actions. 

FAA’s Aviation Safety Inspector and 
Analyst Staffing 

The Airline Safety and FAA Extension Act of 2010 
directed OIG to review staffing levels for FAA’s 
aviation safety inspectors and operations research 
analysts. The 2009 Colgan crash raised concerns 
about the experience and numbers of inspectors 
and analysts that have been assigned to oversee 
air carriers and review inspection data. Accord
ingly, our audit objectives are to (1) evaluate FAA’s 
process for assigning Aviation Safety Inspectors 
(ASIs) and Operations Research Analysts (ORAs) 
to each Part 121 air carrier; (2) assess the number 
and level of experience of ASIs and ORAs assigned 

to each Part 121 air carrier; and (3) evaluate FAA’s 
use of other surveillance processes to supplement 
the inspections performed by assigned oversight 
offices. 

FAA’s Methodologies To Measure, 
Rate, and Mitigate Risks of Losses of 
Standard Separation 

At the request of the Chairmen and Ranking Mem
bers of the Senate Committee on Commerce, Sci
ence, and Transportation; its Subcommittee on 
Aviation Operations, Safety, and Security; and the 
Ranking Member of the House Transportation and 
Infrastructure Subcommittee on Aviation, we are 
assessing how operational errors are categorized 
and how their risks are mitigated. Operational er
rors are occur when a controller fails to ensure re
quired separation between two aircraft—a serious 
threat to aviation safety. The number of recorded 
operational errors has risen dramatically over the 
past few years, but FAA has not clearly explained 
the reasons for this rise. Accordingly, we are 
evaluating the effectiveness of FAA’s policies and 
processes to (1) collect, measure, evaluate, and 
report separation losses,  and (2) mitigate the risk 
of separation losses. 

Management of the Metropolitan 
Washington Airports Authority (MWAA) 

At the request of Congressmen Frank R. Wolf 
and Tom Latham, OIG is reviewing whether (1) 
the policies and processes under which MWAA 
operates comply with the terms of the law and the 
lease between DOT and MWAA, and (2) MWAA’s 
policies and processes are sufficient to ensure 
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accountability and transparency of its board’s 
activities. OIG’s Office of Acquisition and Procure
ment Audits is supporting this audit by evaluating 
MWAA’s process for awarding contracts and its 
compliance with the Metropolitan Washington 
Airports Act of 1986. 

PLANNED 

Aviation Safety Information Analysis 
and Sharing (ASIAS) System 

The February 2009 Colgan crash prompted 
Congress to mandate that OIG assess the feasi
bility of FAA establishing a comprehensive reposi
tory containing data from multiple sources that 
is accessible by aviation safety inspectors and 
analysts. FAA has developed the Aviation Safety 
Information Analysis and Sharing (ASIAS) sys
tem, which contains data from numerous safety 
databases, including voluntary programs, such 
as the Aviation Safety Action Program (ASAP). In 
the past, access to the data has been limited. We 
plan to conduct an audit to (1) determine status of 
FAA’s efforts to implement ASIAS; (2) how FAA is 
using the system to assist in oversight of air car
riers; and (3) whether aviation safety inspectors 
and operational research analysts have access to 
the ASIAS data. 

DOT’s Oversight of Inactive Research,  
Development, and Technology Grants 
and Interagency Agreements 

DOT spends nearly $1 billion annually on research, 
development, and technology (RD&T) through 
contracts, grants, and interagency agreements. 

During our 2009 audit of the Research and Innova
tive Technology Administration’s (RITA) Intelligent 
Transportation Systems Joint Program Office, 
we identified nearly $20 million in inactive RD&T 
funds—most of which remained on old grants 
and agreements. These grants and agreements 
also involved FHWA and FTA. We will assess the 
effectiveness of DOT’s policies and procedures 
for identifying and de-obligating unneeded funds 
remaining on old RD&T grants and agreements. 

Review of FAA Policy Regarding Use of 
Unmanned Aerial Systems (UAS) 

Federal and State governments, along with private 
sector companies use evolving UAS technology, 
making it an important issue for developing Next-
Gen. We plan to conduct an audit to (1) determine 
FAA’s progress with developing policies for UAS 
use in the NAS and whether these efforts are 
aligned with NextGen goals, and (2) assess how 
FAA plans to mitigate technological and safety 
risks and meet the needs of other agencies. 

Review of Updates to FAA’s Controller 
Workforce Plan (CWP) 

FAA was directed by Congress in 2003 to prepare 
a plan to ensure adequate staffing within the 
controller workforce, in response to the antici
pated surge in air traffic controller retirements. In 
December 2004, FAA issued the first Controller 
Workforce Plan outlining FAA’s plans for ad
dressing that challenge. The plan detailed FAA’s 
strategy for hiring approximately 12,500 new 
controllers to replace those controllers expected 
to leave from 2004-2014. The CWP is updated by 
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FAA on an annual basis and outlines various ini
tiatives for increasing controller productivity and 
for decreasing on-the-job training (OJT) time and 
costs. We plan conduct an audit to (1) evaluate 
FAA’s progress in implementing key staffing and 
training elements of its CWP, including FAA’s 
streamlined hiring process, tower simulator im
provements, and multi-path hiring and training; 
and (2) assess the effectiveness of other initiatives 
designed to increase controller productivity such 
as FAA’s plan to stop placing newly hired control
lers at the most complex facilities. 

Review of PHMSA’s Oversight and 
Enforcement of the State Pipeline 
Safety Program 

The September 2010 pipeline explosion in 
San Bruno, California, that killed 8 people and 
destroyed 37 homes, as well as other recent 
accidents, calls into question the effectiveness 
of Federal and state oversight and enforcement 
of pipeline operators’ compliance with federally 
mandated safety requirements. We plan to 
conduct an audit to evaluate the effectiveness 
of PHMSA’s (1) policies and processes for 
authorizing states to oversee and enforce 
Federal pipeline safety regulations; (2) program 
oversight to ensure Federal funds are used for 
eligible activities in accordance with Federal 
law, regulations, and state certifications or 
agreements; and (3) program oversight to ensure 
that states are effectively executing their pipeline 
safety oversight and enforcement responsibilities 
in accordance with state certifications or 
agreements. 
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HIGHWAY AND TRANSIT PROGRAMS 
IN PROGRESS 

FTA Oversight of the Dulles Corridor 
Metrorail Project 

OIG is conducting an audit of FTA’s oversight of 
Phase 1 of the Dulles Corridor Metrorail Project 
in the Washington, D.C., metropolitan area. This 
infrastructure project involves a Federal invest
ment of $900 million through FTA’s New Starts 
program, including $77.3 million in ARRA funds. 
Our audit objectives are to (1) determine whether 
FTA’s oversight of the Metropolitan Washington 
Airports Authority’s process to test the 30-year
old foundations was sufficient to resolve all safety 
concerns, and (2) if FTA’s oversight activities ef
fectively addressed significant project schedule, 
cost, and funding risks. 

FTA’s Challenges to Improving 
Oversight of Rail Transit Safety 

OIG is conducting an audit of issues that may 
impact the Department’s legislative proposal to 
develop and implement an enhanced Federal role 
in oversight of rail transit safety. We are identifying 
future challenges FTA would likely face in develop
ing and implementing enhanced rail transit safety 
oversight, and actions FTA could take now, under 
its current authority, to improve safety oversight. 

NHTSA’s Office of Defects 
Investigation 

At the request of Congress and the Secretary, OIG 
is reviewing NHTSA’s Office of Defects Investiga

tion (ODI) processes for identifying and addressing 
vehicle safety defects. Our audit objectives are to 
(1) assess ODI’s industry-wide UA-related com
plaints and investigations and ODI’s investigation 
of these complaints; (2) ODI’s tools, processes, 
and resources for identifying and addressing 
potential safety defects; and (3) comparative data 
on defect investigation, recall processes, and po
tential best practices from four foreign countries 
and their coordination with ODI. 

FHWA Oversight of High-Dollar ARRA 
Highway Projects 

OIG is conducting an audit to determine whether 
FHWA’s oversight of selected high-dollar ARRA 
projects has resulted in project compliance with 
key Federal-aid highway requirements for cost, 
quality, and construction schedule. ARRA pro
vided $27.5 billion to FHWA for ARRA highway 
infrastructure investments and requires FHWA to 
ensure that states receiving ARRA funds adhere 
to all Federal-aid highway program requirements. 

FMCSA’s Response to NTSB 
Recommendations on New Entrant 
Safety Assurance Program 

OIG is conducting an audit evaluating FMCSA’s 
response to NTSB recommendations addressing 
weaknesses in Federal oversight of passenger 
carriers identified through an investigation into a 
2008 motor coach crash near Victoria, Texas, that 
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killed one passenger and injured 47 others. Our 
audit objectives are to (1) assess FMCSA’s efforts 
to detect and deter reincarnated motor carriers; 
(2) revise regulations, implement new rulemak
ings, or obtain increased statutory authority to 
strengthen passenger carrier safety; and (3) de
velop the capability to better identify and track 
motor carriers whose vehicles do not comply with 
Federal safety requirements. 

OST’s Transportation Investments 
Generating Economic Recovery 
(TIGER) Grants 

OIG is conducting an audit of DOT’s oversight of 
the TIGER discretionary grant program. ARRA 
created this $1.5 billion program to fund surface 
transportation infrastructure projects, to be ad
ministered by the Office of the Secretary (OST). 
Our audit objectives are to (1) evaluate OST’s 
management of the TIGER program, including 
performance measures for determining the eco
nomic and transportation-related impact of each 
project, and (2) each operating administration’s 
oversight of its TIGER projects.  

FTA’s Charter Bus Regulation 

In a report accompanying the fiscal year 2010 
appropriations bill for the Department of Trans
portation, Housing and Urban Development, and 
Related Agencies, the Senate Committee on 
Appropriations directed the OIG to conduct an 
audit of FTA’s implementation of the charter bus 
regulation. This regulation generally prohibits a 
transit agency that receives Federal transit grant 
funds from providing charter services, such as 
shuttle buses to sporting events, when a private 

charter operator is interested in providing the 
service. Our audit objectives are to (1) assess the 
impact of the charter bus regulation on the cost, 
availability, and quality of charter services related 
to specific events and markets, and (2) evaluate 
FTA’s oversight of the charter service regulation. 

FTA’s Regional Oversight of 
Transit Grants 

OIG is assessing FTA’s regional oversight of tran
sit grants to determine whether the efforts ensure 
proper stewardship of Federal funds and prevent 
fraud, waste, and abuse. For each selected 
regional office, we are assessing the use of key 
oversight tools to identify grantees’ management 
weaknesses and make funding decisions, and 
evaluate efforts to ensure that grantees correct 
management weaknesses. 

NHTSA’s Highway Safety Grants to the 
State of Mississippi 

OIG is conducting an audit of the State of Mis
sissippi, Department of Public Safety, Office of 
Highway Safety’s (MOHS) management of high
way safety grants. Over the past 4 years, NHTSA 
provided more than $57 million in highway safety 
grants to the MOHS, and in 2011, NHTSA placed 
the Mississippi Highway Safety Program on its 
“high risk” list. Our audit objectives are to (1) de
termine whether MOHS has sufficient manage
ment controls to ensure its compliance with Fed
eral grant requirements and proper expenditure 
of Federal grant funds, and (2) assess NHTSA’s 
actions designed to ensure MOHS’s compliance 
with Federal grant requirements. 
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FHWA’s Full Oversight of ARRA 
Projects 

OIG is conducting an audit of FHWA’s oversight 
of ARRA. FHWA has undertaken “full oversight” 
of a number of ARRA projects. By undertaking 
full oversight, FHWA retains project level ap
proval responsibilities regarding project design, 
plans, specifications, and estimates and contract 
awards and inspections—responsibilities typi
cally delegated to the states in accordance with 
Stewardship and Oversight Agreements. Our 
audit objectives are to (1) assess FHWA’s guid
ance for conducting full oversight during project 
construction and (2) determine whether FHWA’s 
implementation of its full oversight guidance re
sults in ARRA projects meeting quality and cost 
requirements. 

FHWA’s Stewardship and Oversight 
Agreements 

OIG is assessing whether FHWA’s stewardship 
and oversight agreements clearly define FHWA 
and state oversight roles and responsibilities, 
and address laws and regulations. Federal law 
requires FHWA and each state to enter into an 
agreement documenting the extent to which the 
state assumes FHWA’s responsibilities under 23 
U.S.C. 

PLANNED 

Dulles Corridor Metrorail 
Project/Phase 2 

At the request of Representatives Wolf and 
Latham, the OIG plans to conduct an audit of 
phase 2 of the Dulles Corridor Metrorail Project 
in Northern Virginia. The requestors’ concerns are 
that MWAA may not have the management or fi
nancial capabilities to complete the entire project 
on-time and on-budget, and without dramatic Toll 
Road increases. We plan to determine whether 
MWAA has (1) evaluated risks that could impact 
the project’s cost, schedule, or local funding 
sources; and (2) implemented mitigation strate
gies to address the identified risks. 

Cross-Border Trucking 

The OIG plans to conduct an audit of FMCSA’s 
North American Free Trade Agreement (NAFTA) 
cross-border trucking pilot program. This audit is 
required by Section 6901 of the U.S. Troop Readi
ness, Veteran’s Care, Katrina Recovery, and Iraq 
Accountability Act, 2007. Based on the Section 
6901 requirements, we plan to assess adverse 
effects on motor carrier safety, Federal and State 
monitoring and enforcement activities, compli
ance with applicable laws and regulations, and 
the adequacy of the sample of Mexcio-domiciled 
carriers in the pilot program. 
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RAIL AND MARITIME PROGRAMS AND ECONOMIC ANALYSIS 
IN PROGRESS 

High-Speed Rail Program State-Freight 
Railroad Access Agreements 

OIG is conducting an audit to (1) evaluate the ex
tent to which FRA’s interim guidance for railroad 
access agreements includes provisions intended 
to ensure those agreements support High-Speed 
Intercity Passenger Rail (HSIPR) program goals, 
and (2) whether final railroad access agreements 
comply with the requirements set forth in FRA’s 
interim guidance. 

High-Speed Intercity Rail Forecasting 

OIG is conducting an audit to identify key consid
erations in the assessment of high-speed intercity 
rail (HSIPR) project viability. Specifically, we iden
tified: (1) the elements with the greatest impact on 
ridership and revenue forecasts, public benefits 
valuations, and operating cost estimations; (2) the 
level of analytical detail required for these viability 
analysis components at various phases in the 
development of a HSIPR proposal; and (3) critical 
issues that HSIPR proposal evaluators should be 
aware of in reviewing these components of viabil
ity analyses. 

Adequacy of Measures Taken To 
Address the Solvency of the Highway 
Trust Fund 

At the request of the Ranking Member of the 
Senate Budget Committee, OIG is conducting 

an audit to evaluate the reasonableness of DOT’s 
policies and procedures to monitor the solvency 
of the Highway Trust Fund, and to compare these 
policies and procedures to those used by FAA to 
manage the Airport and Airway Trust Fund. 

Causes of Amtrak Delays 

OIG constructed an econometric model to de
termine the causes of delays on Amtrak, and to 
assign relative importance to the different causes. 
Among the causes we are investigating are ca
pacity limitations and the effects of different host 
railroads. In addition, we are identifying the loca
tions at which capacity limitations are the most 
severe, and are using the model to simulate the 
minutes of delay related to those limitations. 

FRA and Amtrak Implementation of 
PRIIA Provisions 

As required by PRIIA Section 221, OIG is con
ducting an audit to (1) evaluate FRA’s progress in 
implementing its PRIIA responsibilities; (2) assess 
the effectiveness of FRA’s process for implement
ing grants, studies, and oversight as required by 
PRIIA; and (3) determine the impact of PRIIA’s 
implementation on rail stakeholder operations. 



Work Planned and In Progress  58

14039_049-066_Work Planned and in Progress.indd   59 11/21/11   8:48 AM

    

 

 

 

Semiannual Report to Congress  59 

FRA Progress in Developing a Grants 
Management Framework 

The new High-Speed Intercity Passenger Rail 
(HSIPR) program greatly expanded FRA’s re
sponsibilities. One new responsibility requires 
the Agency to distribute $10.5 billion in grants to 
states for passenger rail-related projects in a short 
amount of time. We are (1) evaluating FRA’s grant 
management framework; (2) evaluating FRA’s 
process for determining its workforce needs; and 
(3) identifying the challenges FRA faces in award
ing, obligating, and disbursing funds to states. 

MARAD’s Oversight and Coordination 
of Port Infrastructure Development 
Projects 

Since 2003, MARAD has engaged in port infra
structure development projects, with a role in 
providing oversight and coordination of projects, 
acting as a central procurement organization, 
leveraging Federal and non-Federal funding re
sources, and streamlining environmental review 
and permitting processes. OIG’s Office of Rail, 
Maritime, and Economic Analysis is evaluating 
MARAD’s oversight and risk management of port 
infrastructure development projects. OIG’s Office 
of Acquisition and Procurement Audits is evalu
ating MARAD’s oversight of port infrastructure 
projects’ contract awards and administration. 

PLANNED 

Amtrak Semiannual Report on 
Operational Savings 

As requested by Congress in the annual ap
propriations process, OIG is issuing semiannual 
reports to the House and Senate Committees on 
Appropriations on Amtrak’s savings from opera
tional reforms and financial performance. 

Amtrak Annual Budget and 5-Year Plan 

Pursuant to Section 204 of the Passenger Rail 
Investment and Improvement Act of 2008, we will 
review the annual budget and the 5-year financial 
plans prepared by Amtrak to determine whether 
they meet the requirements of the Act and furnish 
any relevant findings to the Committee on Trans
portation and Infrastructure of the House of Rep
resentatives, the Committee on Appropriations of 
the House of Representatives, the Committee on 
Commerce, Science, and Transportation of the 
Senate, and the Committee on Appropriations of 
the Senate. 

Amtrak’s Financial Accounting and 
Reporting System 

As required by Section 203(b) of PRIIA, OIG 
plans to conduct a review of Amtrak’s new PRIIA-
mandated financial accounting and reporting 
system to determine whether it accomplishes the 
purposes for which it was intended. 
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FRA’s Progress in Implementing RSIA 

OIG is planning an audit to assess FRA’s imple
mentation of the provisions of the Rail Safety 
Improvement Act (RSIA) of 2008.  We plan to 
evaluate FRA’s progress in implementing its RSIA 
responsibilities and determine the impact of RSIA’s 
implementation on rail stakeholder operations. 

Implications of Airline Mergers on 
Small Communities 

OIG plans to conduct an audit to assess how 
recently approved mergers may have affected 
service to small communities. 
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FINANCIAL AND INFORMATION TECHNOLOGY
 
IN PROGRESS 

Quality Control Review of Standards 
for Attestation Engagements (SSAE-16) 
Review of DOT’s Enterprise Services 
Center 

OIG is performing a quality control review of 
the audit performed by an independent public 
accounting firm to (1) determine management’s 
description of the service organization’s systems 
are fairly presented; (2) controls are suitably de
signed; and (3) controls operate effectively during 
the period of October 1, 2010, to June 30, 2011. 

Security Protection of Airmen Registry 
Systems 

OIG is assessing FAA’s registry systems for airmen 
certification, rating, and authorization to (1) deter
mine whether personally identifiable information 
is secure from unauthorized use or access; (2) 
information in the registry systems is sufficient 
for managing aircraft registrations and airmen’s 
records; and (3) registry contingency planning 
ensures FAA’s continued ability to accomplish its 
mission of aviation safety. 

DOT’s Information Security Program 
and Practices for Fiscal Year 2011 

As mandated by the Federal Information Security 
Management Act of 2002, OIG is performing its 
annual review of DOT’s information security pro

gram and practices to determine their effective
ness. 

The United States Merchant Marine 

Academy’s Technical Security Controls
	

OIG is assessing the United States Merchant 

Marine Academy’s (USMMA) technical security 

controls for its local area network (LAN) and Web 
site. Our audit objectives are to (1) evaluate the 
implementation of USMMA’s LAN and Web site 
technical security controls intended to prevent 
intrusion and protect personally identifiable infor
mation, and (2) identify security vulnerabilities and 
weaknesses. 

Implementation of DOT’s Enterprise 
Architecture for Information Technology 
Investment 

OIG is performing a review of DOT’s development 
and implementation of an enterprise architecture 
to direct future IT system development efforts. 
Our audit objectives are to determine whether 
DOT (1) has established adequate baseline and 
target architectures; (2) has effective management 
practices, policies, and processes for developing, 
implementing, maintaining, and overseeing the 
program; and (3) is reporting actual results from 
the program. 
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Quality Control Review of DOT’s Fiscal 
Years 2011 and 2010 Consolidated 
Financial Statements; and FAA’s, 
SLSDC’s, and NTSB’s Financial 
Statements 

OIG is performing a quality control review of the 
audits performed by independent public account
ing firms to determine if the audits were performed 
in accordance with applicable auditing standards. 

Quality Control Reviews of Single 
Audits on DOT Grantees 

OIG is performing a quality control review of the 
audits performed by independent public account
ing firms on grant recipients’ use of DOT funds. 

Security and Controls Review 
Over FAA’s En Route Automation 
Modernization (ERAM) 

OIG is performing an Information Security Controls 
audit of FAA’s En Route Automation Modernization 
(ERAM) Program. ERAM will replace the 30-year 
old En Route Host computer and backup system, 
as well as more than 800 controller workstations 
at FAA’s Air Route Traffic Control Centers nation
wide. The program will facilitate reduced aircraft 
separation and improved flight plan processing 
by offering flexible routing options, provide safety 
alerts to prevent collisions and congestion, and 
enable controllers to better handle unplanned 
events. We are determining the effectiveness of 
ERAM’s information security controls, including 

whether or not FAA is identifying security risks 
and properly mitigating them. 

DOT’s Purchase Card Program 

OIG is performing an audit on the U.S. Department 
of Transportation’s (DOT) purchase card program. 
Issued via the General Services Administration’s 
SmartPay® program, these cards offer a conve
nient and efficient way for government agencies 
to purchase a wide variety of goods and services. 
In fiscal year 2010, Department employees made 
more than $200 million in purchases with purchase 
cards. Recent OIG investigations have identified 
internal control issues leading to instances of 
fraud within the program. We are assessing the 
adequacy of controls established to prevent and 
detect inappropriate or unauthorized use of DOT-
issued purchase cards. 

FTA’s Improper Payment Controls 

The Improper Payments Information Act of 
2002 holds Federal agencies accountable for 
preventing and detecting improper payments 
within their programs. More recent legislation has 
implemented consequences for non-compliance 
with statutory requirements for the reduction and 
recovery of improper payments. The Department 
of Transportation has identified FTA’s Formula 
Grant and Capital Investment Grant Programs 
as susceptible to significant improper payments. 
Ninety-nine percent of FTA’s ARRA funds were 
awarded through these programs. We are evaluat
ing whether FTA has adequate internal controls to 
prevent and detect improper payments to ARRA 
grant recipients. 
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PLANNED 

DOT’s Implementation of the 
Improper Payments and Elimination 
Act of 2010 

OIG will review departmental compliance with 
the act and evaluate efforts to prevent and re
duce improper payments. 

DOT/NHTSA Drug Control Reporting 

OIG will perform a review of the reasonableness 
of the FY 2011 DOT/NHTSA Drug Control Funds 
and Performance Summary Report submitted to 
the Office of National Drug Control Policy.  

FHWA’s Improper Payment Controls 

OIG will perform a review of the controls imple
mented by FHWA to prevent and detect improper 
payments to the states under the Federal Aid 
Highway Program.  

DOT’s Travel Card Program 

OIG will perform a review of DOT’s controls to 
prevent and detect the improper use of travel 
cards.  

DOT’s Information Security Program 
and Practices for Fiscal Year 2012 

rity Management Act of 2002, OIG will perform 
As mandated by the Federal Information Secu

its annual review of DOT’s information security 

program and practices to determine their effec
tiveness. 

Quality Control Review of Standards 
for Attestation Engagements (SSAE-
16) Review of DOT’s Enterprise 
Services Center 

OIG will perform a quality control review of the 
audit performed by an independent public ac
counting firm and (1) determine whether man
agement’s description of the service organiza
tion’s systems are fairly presented; (2) controls 
are suitably designed; and (3) controls operate 
effectively from October 1, 2011, to June 30, 
2012. 

DOT’s Common Operating 
Environment Assessment (COE) 

OIG will perform a review of the COE to (1) deter
mine the effectiveness of the Department’s COE 
processes and execution of those processes in 
supporting DOT and Operating Administrations, 
and (2) evaluate the preparedness of key COE 
processes for continuous monitoring. 

FAA’s Cyber Security Management 
Center (CSMC) 

OIG will perform a review of the CSMC to (1) 
determine whether CSMC has an effective cyber 
incident response program, and (2) if CSMC 
has implemented adequate security controls. 
quested 
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ACQUISITION AND PROCUREMENT 
IN PROGRESS 

FHWA Oversight of Federal-aid State 
ARRA Contract Award Practices 

ARRA added $26.7 billion to FHWA’s $40 billion 
a year Federal-aid highway program funding for 
state DOT highway investment and improvement 
projects. OIG is determining whether FHWA’s 
oversight of state-level contract award practices 
is adequate to ensure compliance with laws and 
regulations. We are reviewing FHWA and state 
DOT policies and procedures, surveying FHWA 
division offices on state and FHWA procurement 
oversight practices, and analyzing a statistical 
sample of ARRA contract bidding and award 
data. 

Management and Oversight of FAA’s 
Systems Engineering 2020 Contracts 

At the request of the Chairman of the House 
Committee on Transportation and Infrastructure 
and its Subcommittee on Aviation, OIG is review
ing FAA’s Systems Engineering 2020 contracts. 
This portfolio of contracts for support services 
to implement NextGen has a maximum value of 
$7.1 billion. OIG is preparing its draft report on 
whether FAA (1) plans and manages its SE-2020 
contract costs effectively, and (2) uses sound 
contracting practices to select contractors and 
oversee their performance. 

DOT’s Administration of the 
Disadvantaged Business Enterprise 
(DBE) Program 

OIG is reviewing DOT’s management and over
sight of its DBE program. We are assessing 
DOT’s and states’ policies, internal controls, 
and management of the program to determine 
whether they are adequate to ensure that only 
eligible firms are certified as DBEs and funds are 
effectively utilized to meet the program’s objec
tives. 

Departmental Review Processes 
for FAA’s High-Risk Major Systems 
Acquisitions 

FAA’s fiscal year 2012 request for its capital 
investment portfolio exceeds $3.1 billion. The 
DOT’s Investment Review Board (IRB) and FAA’s 
Joint Resources Council (JRC) are executive 
governance boards responsible for approving 
and overseeing the annual investment of billions 
of dollars in major systems acquisitions. Our audit 
objective is to assess the effectiveness of IRB’s 
and JRC’s investment and acquisition review 
processes to ensure that FAA’s high-risk major 
program acquisitions are effectively planned and 
implemented to meet mission needs and achieve 
desired cost, schedule, and performance goals. 
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PLANNED 

FTA’s Oversight of Grantee’s ARRA 
Contract Award and Administration 
Practices 

FTA has awarded 1,072 ARRA-funded grants 
that support the construction or renovation of 
over 850 transit facilities at a total cost of over 
$4 billion, the purchase of nearly 12,000 transit 
vehicles at a total cost of more than $2 billion, 
and preventative maintenance projects totaling 
$700 million. We plan to conduct an audit to de
termine whether FTA’s oversight of transit agen
cies’ ARRA construction and renovation grants 
is sufficient to ensure (1) that grantees’ contract 
award and administration practices comply with 
laws, regulations, policies, and procedures; and 
(2) that grantees achieve the cost, schedule, and 
performance goals of their ARRA-funded infra
structure investments. 

DOT’s Use of Support Service 
Contracts 

Management support service contracts are 
widely used throughout DOT to support agency 
missions and staffing needs. These types of 
contracts require strong oversight and manage
ment to protect against cost growth and are the 
current focus of the Office of Federal Procure
ment Policy in efforts to reduce costs in the 
current budget climate. However, management 
support services contracts have also raised 
concerns regarding appropriate performance of 
government work by contractor employees. We 
plan to conduct an audit to determine whether 

OST and DOT operating administrations have 
properly structured support service contracts 
and maintain effective processes for awarding 
and administering these contracts. 

DOT’s Contract Closeout Procedures 

Contract closeout is an important phase of the 
procurement process because it protects the 
Department’s interests, minimizes administrative 
costs for both DOT and the contractor, and frees 
excess funds for possible use elsewhere. We plan 
to conduct an audit to determine whether OST 
and DOT’s Operating Administrations are closing 
contracts efficiently and effectively, including de-
obligating excess funds on completed contracts. 
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Statistical Performance Data 

Summary of Performance 
Office of Inspector General 
April 1 - September 30, 2011 
(Dollars in Thousands) 

Reports Issued 109 

Recommendations Issued 318 

Congressional Testimonies 4 

Total Financial Recommendations $73,510

 That Funds Be Better Used $426

 Questioned Costs $68,084

 Unsupported Costs $5,000 

Indictments 41 

Convictions 44 
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Audits 
Completed OIG Reports
	
April 1 - September 30, 2011 
(Dollars in Thousands) * 

Type of Review 
Number of 

Reports 
Number of 

Recommendations 
Questioned 

Costs 
Unsupported 

Costs 
Funds to Be 

Put to Better Use 

Internal Audits 

Performance Audits 17 98 $493 $5,000 $426 

Financial Audits 0 0 $0 $0 $0 

Attestation Engagements 0 0 $0 $0 $0 

Other OIG Reports 0 0 $0 $0 $0 

Total Internal Audit Reports 17 98 $493 $5,000 $426 

Grant Audits 

Audits of Grantees under 
Single Audit Act 92 220 $67,591 $0 $0 

Total Completed OIG Reports 109 318 $68,084 $5,000 $426 

*The dollars shown are the amounts reported to management. The actual amounts may change 
during final resolution. 

Department of Transportation programs and operations are primarily carried out by Department 
personnel and recipients of Federal grants. As a result, audits by DOT’s Office of Inspector General 
generally fall into three categories: internal audits of departmental programs and operations, audits 
of grant recipients, and other OIG reports. 
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OIG Reports With Recommendations That Questioned Costs
	
April 1 - September 30, 2011 
(Dollars in Thousands) 

Number of 
Reports 

Number of 
Recommendations 

Questioned 
Costs 

Unsupported 
Costsa 

A.	 For which no management 
decision had been made 
by the start of the reporting 
period 

0 0 $0 $0 

B.	 Which were issued during 
the reporting period 

40 57 $73,084 $5,000 

Totals (A+B)	 40 57 $73,084 $5,000 

C.	 For which a management 
decision was made during 
the reporting period 

36 51 $72,173 $5,000 

(i) dollar value of disallowed 
costsb 

31 44 $60,013 $5,000 

(ii) dollar value of costs not 
disallowedb 

6 8 $12,164 $0 

D.	 For which no management 
decision had been made 
by the end of the reporting 
period 

5 6 $911 $0 

a Unsupported costs are also included in the figures shown as questioned costs. 
b Includes reports and recommendations where costs were both allowed and disallowed. 
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OIG Reports With Recommendations That Funds Be Put to Better Use
	
April 1 - September 30, 2011 
(Dollars in Thousands) 

 Number of 
Reports 

Number of 
Recommendations Funds to Be Put to Better Use 

A.	 For which no management 
decision had been made 
by the start of the reporting 
period 

1 1 $160,700 

B.	 Which were issued during 
the reporting period 

1 1 $426 

Totals (A+B)	 2 2 $161,126 

C.	 For which a management 
decision was made during 
the reporting period 

0 0 $0 

(i) dollar value of 
recommendations that were 
agreed to by managementa

0a 0a $0 

ii) dollar value of 
recommendations that 
were not agreed to by 
managementa 

0a 0a $0 

D.	 For which no management 
decision had been made 
by the end of the reporting 
period 

2 2 $161,126 

a Includes reports and recommendations where costs were both allowed and disallowed. 
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OIG Reports Recommending Changes for Safety, Economy or Efficiency
	
April 1 - September 30, 2011 


 

Number of Reports 
Number of 

Recommendations 

A.	 For which no management decision had been 
made by the start of the reporting period

21 55

B.	 Which were issued during the reporting period 86 260

Totals: (A+B)	 107 315

C.	 For which a management decision was made 
 
during the reporting period a
 

84 222

D.	 For which no management decision had been 
made by the end of the reporting period a
 

42 93
 

a Includes reports where management both made and did not make a decision on recommendations. 
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Management Decisions Regarding OIG Recommendations
	
April 1 - September 30, 2011 
(Dollars in Thousands) 

Number of 
Reports 

Number of 
Recommendations 

Questioned 
Costs 

Unsupported 
Costs a 

Funds to Be 
Put to Better Use 

Unresolved as of 4/1/2011 22 56 $0 $0 $160,700 

Audits with Findings During 
Current Period 

100 318 $73,084 $5,000 $426 

Total to be Resolved 122 374 $73,084 $5,000 $161,126 

Management Decisions: 

Audits Prior Period b 12 29 $0 $0 $0 

Audits Current Period b 85 244 $72,173 $5,000 $0 

Total Resolved 97 273 $72,173 $5,000 $0 

Aging of Unresolved Audits: c 

Less than 6 months old 32 74 $911  $0 $426 

6 months – 1 year 6 13 $0  $0 $160,700 

1 year – 18 months 1 1 $0  $0 $0 

18 months – 2 years 1 5 $0  $0 $0 

Over 2 years old 4 8 $0  $0 $0 

Unresolved as of 09/30/2011 44 101 $911 $0 $161,126 

a Unsupported costs are also included in the figures shown as questioned costs. 
b Includes reports and recommendations where costs were both allowed and disallowed.
 
c Considered unresolved if management decisions have not been made on all report recommendations.
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Office of Inspector General Reports 
April 1 - September 30, 2011 

DEPARTMENTWIDE 

Internal Audits: Performance/Attestation – 1 report 

Report Date Title Focus of Report/ Recommendations 

ZA-2011-119 05/25/2011	 Weakness in the Office of the Secre-

tary's Acquisition Function Limit Its 

Capacity to Support DOT's Mission 

Significant weaknesses in OST's acquisition 

functions limit its ability to carry out its respon-

sibilities in support of DOT's mission. OST's 

current acquisition organizational structure does 

not support an effective acquisition function 

for the Department. The acquisition function 

lacks adequate and comprehensive policies and 

procedures to effectively manage and perform 

its acquisition tasks. 

Grant Audits:Audits of Grantee under Single Audit Act – 1 report
 

Report Date Title Focus of Report/ Recommendations 

QC-2011-179 09/29/2011 Quality Control Review of the Single 

Audit of the State of Idaho 

We determined that the work was acceptable 

with deficiencies. We identified a deficiency in 

the audit documentation for suspension and 

debarment testing and determined that the 

State Auditor needed to expand its compliance 

testing on the special tests and provisions 

compliance requirement. 
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FEDERAL AVIATION ADMINISTRATION 

Internal Audits: Performance/Attestation – 11 reports 

Report Date Title Focus of Report/ Recommendations 

FI-2011-073 04/06/2011 Cost in Support of the Kabul Afghani-

stan Airport Infrastructure Improvement 

and Capacity Building Project Are 

Supported and Valid 

Costs in support of the Kabul Afghanistan 

Airport infrastructure and capacity building 

project were supported and valid under the 

terms and conditions of that agreement.  

QC-2011-074 04/15/2011 Quality Control Review on The 

Vulnerability Assessment of FAA’s 

Operational Air Traffic Control System 

Clifton Gunderson complied with applicable 

auditing standards and concluded that it was 

unable to gain access to FAA's operational ATC 

systems. 

ZA-2011-089 05/19/2011 FAA Must Strengthen Its Cost and 

Price Analysis Processes to Prevent 

Overpaying for Noncompetitive 

Contracts 

FAA needs to improve cost and price analysis 

and its tracking of noncompetitive contract 

awards. 

AV-2011-120 06/09/2011 FAA Needs to Strengthen Controls 

Over the 2009 FAA/NATCA Collective 

Bargaining Agreement 

FAA needs to ensure its internal control policies 

are sufficient to prevent cost escalations.   

AV-2011-131 06/15/2011 FAA’s Approach to SWIM Has Led to 

Cost and Schedule Uncertainty and 

No Clear Path for Achieving NextGen 

Goals 

SWIM is a key program in NextGen that, as 

envisioned, will streamline data communica-

tions among all NextGen air traffic systems. 

FAA is still in the early stages of developing 

SWIM, but costs have already increased while 

completion has been delayed. 

AV-2011-136 06/29/2011 FAA Needs to Strengthen Its Risk As-

sessment and Oversight Approach for 

Organization Designation Authorization 

and Risk-Based Resource Targeting 

Programs 

FAA needs to improve its oversight of ODA 

programs and the RBRT system. Under the 

ODA program, FAA has significantly limited its 

role in approving individuals who perform work 

on FAA’s behalf by delegating this approval to 

private companies. 
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ZA-2011-148 08/03/2011 FAA Policies and Plans Are Insufficient 

to Ensure an Adequate and Effective 

Acquisition Workforce 

FAA's Acquisition Workforce Plan is not com-

prehensive and has not sufficiently addressed 

gaps in hiring and developing its acquisitions 

workforce.  FAA needs to strengthen its acquisi-

tion workforce planning and implement the 

programs, policies, and practices needed to 

ensure an adequate workforce.  

AV-2011-149 08/04/2011 FAA Oversight Is Key for Contractor-

Owned Air Traffic Control Systems That 

Are Not Certified 

It is too early to fully assess the impact of FAA’s 

revised certification policy given that FAA is 

still in the initial stages of its experience with 

overseeing non-certified systems. However, 

FAA’s monitoring oversight approach to ADS-B 

presents risks, particularly in regards to limited 

data analysis resources and ensuring network 

reliability.  

AV-2011-176 09/12/2011 FAA and Industry are Taking Action 

to Address Pilot Fatigue, but More 

Information on Pilot Commuting is 

Needed 

FAA has generally ensured compliance with 

current Federal flight, duty, and rest require-

ments. However, FAA inspectors do not fully 

review carriers’ self-disclosure data in instances 

of non-compliance with flight crew rest require-

ments, and there are areas where carriers can 

improve internal oversight controls. 

AV-2011-180 09/29/2011 More Rigorous Oversight Is Needed 

to Ensure Venice Municipal Airport 

Land Sales and Leases Are Used 

Appropriately 

FAA’s oversight did not prevent the City of 

Venice from misallocating lease revenue and 

parking lot improvement costs.  FAA needs to 

improve its oversight of airport property sales 

and Venice airport’s self-sustainability. Put 

$426,329 in funds to better use and $493,070 

questioned. 

FI-2011-181 09/29/2011 FAA Has Not Adequately Implemented 

Security Requirements for Its Automat-

ic Dependent Surveillance-Broadcast 

System 

Our audit objectives were to determine whether 

(1) FAA’s contract for ADS-B’s development 

properly specifies the system’s security 

requirements, and if the contractor has satisfied 

them, including security risk identification and 

mitigation, and (2) the contractor follows FAA’s 

security architecture in its development of 

ADS-B. This report contains sensitive security 

information and is not publically available. 
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Grant Audits:Audits of Grantee Under Single Audit Act – 17 reports
 

Report Date Title 
Focus of Report/ 

Recommendations 

SA-2011-076  04/28/2011 Puerto Rico Ports Authority (also listed under Federal 

Transit Administration) 

$18,044 questioned 

SA-2011-078  04/28/2011 State of Texas Improve grantee oversight 

SA-2011-083  04/29/2011 Airport Commission, City and County of San Francisco, 

California 

$276,736 questioned 

SA-2011-086  04/29/2011 State of Georgia (also listed under Federal Transit 

Administration) 

$47,469 questioned 

QC-2011-090  05/23/2011 Quality Control Review of Single Audit on the Port Authority 

of New Jersey and New York (also listed under Federal 

Highway Administration and Federal Transit Administration) 

We determined that the 

work was acceptable and 

met the requirements 

of generally accepted 

Government auditing 

standards, the Act, and 

OMB Circular A-133. 

SA-2011-099  05/23/2011 Colorado River Indian Tribes, Arizona $25,413 questioned 

SA-2011-108  05/24/2011 Cochise County, Arizona $41,744 questioned 

SA-2011-111  05/24/2011 County of Yolo, California Improve grantee oversight 

SA-2011-125  06/13/2011 Tupelo Airport Authority, Mississippi Improve grantee oversight 

SA-2011-129  06/13/2011 State of Minnesota, (also listed under Federal Highway 

Administration and Federal Transit Administration) 

$15,398,000 questioned 

SA-2011-139  07/14/2011 City of Long Beach, California $22,113 questioned 

SA-2011-145  07/14/2011 Puerto Rico Ports Authority (also listed under Federal 

Transit Administration) 

Improve grantee oversight 

SA-2011-159  08/18/2011 Federal States of Micronesia National Government $126,746 questioned 

SA-2011-170  09/08/2011 City and County of Denver, Colorado Improve grantee oversight 

SA-2011-173  09/08/2011 Metropolitan Washington Airports Authority (also listed 

under Federal Transit Administration) 

$79,804 questioned 

SA-2011-175  09/08/2011 Commonwealth Ports Authority, Northern Mariana Islands Improve grantee oversight 
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QC-2011-178  09/29/2011 Quality Control Review of Single Audit on the Michigan 

Department of Transportation (also listed under Federal 

Highway Administration and Federal Transit Administration) 

We determined that the 

work was acceptable and 

met the requirements 

of generally accepted 

Government auditing 

standards, the Act, and 

OMB Circular A-133. 

FEDERAL HIGHWAY ADMINISTRATION 

Internal Audits: Performance/Attestation – 2 reports 

Report Date Title Focus of Report/ 
Recommendations 

MH-2011-146 07/15/2011 FHWA’s Oversight of Federal-Aid and 

Recovery Act Projects Administered 

by Local Public Agencies Needs 

Strengthening 

OIG identified weaknesses in the actions FHWA 

has taken in addressing State LPA oversight 

weaknesses, $5 million of unsupported costs, 

and concluded that FHWA needs to improve its 

oversight. 

CR-2011-147 07/28/2011 Financial Analysis of Transportation-

Related Public Private Partnerships 

OIG found that PPPs have several financial 

disadvantages when compared to traditional 

public sector financing. However, certain pri-

vate sector efficiencies can meaningfully offset 

PPPs’ cost disadvantages. 

Grant Audits:Audits of Grantee Under Single Audit Act – 45 reports
 

Report Date Title Focus of Report/ 
Recommendations 

SA-2011-078  04/28/ 2011 State of Texas Improve grantee oversight 

SA-2011-079  04/28/2011 State of Colorado (also listed under Federal Transit 

Administration) 

Improve grantee oversight 

SA-2011-081  04/29/2011 State of Nevada Improve grantee oversight 

SA-2011-085  04/29/2011 Wyoming Department of Transportation (also listed under 

Federal Transit Administration) 

$88,958 questioned 

SA-2011-087  04/29/2011 State of Kansas Improve grantee oversight 

SA-2011-088  04/29/2011 State of North Carolina $91,160 questioned 
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QC-2011-090  05/23/2011 Quality Control Review of Single Audit on the Port Author-

ity of New Jersey and New York (also listed under Federal 

Aviation Administration and Federal Transit Administration) 

We determined that the work 

was acceptable, and met the 

requirements of generally 

accepted Government auditing 

standards, the Act, and OMB 

Circular A-133. 

SA-2011-091  05/23/2011 Commonwealth of Kentucky Improve grantee oversight 

SA-2011-092  05/23/2011 State of Washington  (also listed under Federal Transit 

Administration) 

$835,017 questioned 

SA-2011-094  05/23/2011 State of California Improve grantee oversight 

SA-2011-095  05/23/2011 State of New Hampshire Improve grantee oversight 

SA-2011-096  05/23/2011 State of Louisiana $15,312 questioned 

SA-2011-097  05/23/2011 Oglala Sioux Tribe, South Dakota $14,679 questioned 

SA-2011-098  05/23/2011 State of Connecticut (also listed under Federal Transit 

Administration) 

$7,133,989 questioned 

SA-2011-100  05/23/2011 State of Florida Improve grantee oversight 

SA-2011-101  05/23/2011 State of Nebraska Improve grantee oversight 

SA-2011-102  05/23/2011 State of Oklahoma (also listed under Federal Transit 

Administration) 

Improve grantee oversight 

SA-2011-105  05/24/2011 The Port Authority of New York and New Jersey Improve grantee oversight 

SA-2011-106  05/24/2011 State of Delaware (also listed under Federal Transit 

Administration) 

$7,470,914 questioned 

SA-2011-110  05/24/2011 State of Hawaii, Department of Transportation, Highways 

Division 

Improve grantee oversight 

SA-2011-112  05/24/2011 The City of New York, New York $31,884 questioned 

SA-2011-114  05/24/2011 State of Vermont (also listed under Federal Transit 

Administration) 

Improve grantee oversight 

SA-2011-116  05/24/2011 State of Mississippi Improve grantee oversight 

SA-2011-117  05/24/2011 State of Wisconsin Improve grantee oversight 

SA-2011-124  06/13/2011 State of Tennessee (also listed under Federal Transit 

Administration) 

$554,902 questioned 

SA-2011-126  06/13/2011 Ouzinkie Tribal Council, Alaska $110,000 questioned 

SA-2011-128  06/13/2011 State of New Jersey Improve grantee oversight 

SA-2011-129  06/13/2011 State of Minnesota, (also listed under Federal Aviation 

Administration and Federal Transit Administration) 

$15,398,000 questioned 

SA-2011-130  06/13/2011 State of Arizona $22,356 questioned 

SA-2011-132  06/16/2011 State of Rhode Island and Providence Plantations $60,267 questioned 
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SA-2011-140  07/14/2011 South Carolina Department of Transportation (also listed 

under Federal Transit Administration) 

Improve grantee oversight 

SA-2011-141  07/14/2011 City of Inglewood, California Improve grantee oversight 

SA-2011-144  07/14/2011 Puerto Rico Highways and Transportation Authority (also 

listed under Federal Transit Administration) 

Improve grantee oversight 

SA-2011-151  08/18/2011 Denver Union Station Project Authority, Colorado (also 

listed under Federal Railroad Administration) 

Improve grantee oversight 

SA-2011-152  08/18/2011 Three Affiliated Tribes, North Dakota $32,182 questioned 

SA-2011-153  08/18/2011 Rosebud Sioux Tribe, South Dakota Improve grantee oversight 

SA-2011-154  08/18/2011 

Administration) 

Government of Guam (also listed under Federal Transit Improve grantee oversight 

SA-2011-155  08/18/2011 State of North Dakota Improve grantee oversight 

SA-2011-162  08/24/2011 Assiniboine and Sioux Tribes of the Fort Peck Indian 

Reservation, Montana 

Improve grantee oversight 

SA-2011-164  08/24/2011 Bois Forte of Chippewa, Minnesota Improve grantee oversight 

SA-2011-165  08/24/2011 Government of the District of Columbia, Washington, DC Improve grantee oversight 

SA-2011-166  08/24/2011 Shoshone-Paiute Tribes of the Duck Valley Indian Reser-

vation, Nevada 

Improve grantee oversight 

SA-2011-169  09/08/2011 Michigan Department of Transportation (also listed under 

Federal Transit Administration) 

$61,300 questioned 

SA-2011-171  09/08/2011 Mille Lacs Band of Chippewa Indians, Minnesota Improve grantee oversight 

QC-2011-178 09/29/2011 Quality Control Review of Single Audit on the Michigan 

Department of Transportation (also listed under Federal 

Aviation Administration and Federal Transit Administration) 

We determined that the work 

was acceptable and met the 

requirements of generally 

accepted Government auditing 

standards, the Act, and OMB 

Circular A-133. 

FEDERAL MOTOR CARRIER SAFETY ADMINISTRATION 

Internal Audits: Performance/Attestation – 1 report 

Report Date Title Focus of Report/ 
Recommendations 

MH-2011-161  08/19/2011 FMCSA Generally Complies With 

Statutory Requirements, but Actions 

Are Needed Prior to Initiating Its NAFTA 

Cross-Border Trucking Pilot Program 

FMCSA has not identified the specific process 

it will use to comply with five requirements for 

conducting 50 percent of the pre-authority 

safety audits and compliance reviews onsite in 

Mexico. 
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FEDERAL RAILROAD ADMINISTRATION 

Internal Audits: Performance/Attestation – 1 report 

Report Date Title Focus of Report/ 
Recommendations 

CR-2011-177  09/22/2011	 Amtrak Faces Challenges Sustaining 

Increased Utilization at Its Heavy 

Maintenance Facilities 

We found that Amtrak used part of its ARRA 

funding to increase its heavy maintenance 

workforce and more fully utilize available 

capacity at two of three heavy maintenance 

facilities. However, when ARRA funding expires 

in September 2011, Amtrak will no longer be 

able to sustain this expanded workforce and 

will have to lay off the majority, if not all, of 

these employees and incur costs associated 

with the layoffs. 

Grant Audits:Audits of Grantee under Single Audit Act – 2 reports
 

Report Date Title Focus of Report/ 
Recommendations 

SA-2011-133  06/16/2011 National Railroad Passenger Corporation (AMTRAK), 

Washington, DC 

$11,368,701 questioned 

SA-2011-151  08/18/2011 

listed under Federal Highway Administration) 

Denver Union Station Project Authority, Colorado (also Improve grantee oversight 

FEDERAL TRANSIT ADMINISTRATION 

Internal Audits: Performance/Attestation – 1 report 

Report Date Title Focus of Report/ 
Recommendations 

MH-2011-150 08/15/2011	 New York City Fulton Street Transit 

Center: FTA’s Sustained Focus on Key 

Risk Areas Is Needed Until the Project 

Is Completed 

FTA has provided sufficient oversight of the 

project, but FTA and MTA must maintain 

vigilance in preventing schedule delays; 

maintaining the project’s budget; ensuring the 

project remains within current committed fund-

ing amounts; and combating fraud, waste, and 

abuse, with a particular focus on DBE fraud. 
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Grant Audits:Audits of Grantee Under Single Audit Act – 49 reports
 

Report Date Title 
Focus of Report/ 

Recommendations 

SA-2011-075  04/28/2011 Yuma Metropolitan Planning Organization, Arizona $344,353 questioned 

SA-2011-076   04/28/2011 Puerto Rico Ports Authority (also listed under Federal 

Aviation Administration) 

$18,044 questioned 

SA-2011-077  04/28/2011 City of Lincoln, Nebraska Improve grantee oversight 

SA-2011-079  04/28/2011 State of Colorado (also listed under Federal Highway 

Administration) 

Improve grantee oversight 

SA-2011-080  04/29/2011 Capital Metropolitan Transportation Authority, Texas $370,435 questioned 

SA-2011-082  04/29/2011 Hillsborough Transit Authority, Florida $155,323 questioned 

SA-2011-084  04/29/2011 Ann Arbor Transportation Authority, Michigan  Improve grantee oversight 

SA-2011-085  04/29/2011 Wyoming Department of Transportation (also listed under 

Federal Highway Administration) 

$88,958 questioned 

SA-2011-086  04/29/2011 State of Georgia (also listed under Federal Aviation Adminis-

tration) 

$47,469 questioned 

QC-2011-090  05/23/2011 Quality Control Review of Single Audit on the Port Authority 

of New Jersey and New York (also listed under Federal 

Aviation Administration and Federal Highway Administration) 

We determined that the work 

was acceptable and met the 

requirements of generally ac-

cepted Government auditing 

standards, the Act, and OMB 

Circular A-133. 

SA-2011-092   05/23/2011 State of Washington (also listed under Federal Highway 

Administration) 

$835,017 questioned 

SA-2011-093 05/23/2011 City of Mesquite, Texas Improve grantee oversight 

SA-2011-098   05/23/2011 State of Connecticut (also listed under Federal Highway 

Administration) 

$7,133,989 questioned 

SA-2011-102   05/23/2011 State of Oklahoma (also listed under Federal Highway  

Administration) 

Improve grantee oversight 

SA-2011-103  05/23/2011 City of Detroit, Michigan Improve grantee oversight 

SA-2011-104  05/23/2011 Cape Cod Regional Transit Authority, Massachusetts Improve grantee oversight 

SA-2011-106   05/24/2011 State of Delaware (also listed under Federal Highway 

Administration) 

$7,470,914 questioned 

SA-2011-107  05/24/2011 City of Niles, Michigan $31,640 questioned 

SA-2011-109  05/24/2011 City of Davis, California Improve grantee oversight 
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SA-2011-113  05/24/2011 City of Tracy, California $166,701 questioned 

SA-2011-114  05/24/2011 State of Vermont (also listed under Federal Highway Admin-

istration) 

Improve grantee oversight 

SA-2011-115  05/24/2011 

Mississippi Coast Transportation Authority 

$19,939 questioned 

SA-2011-118  05/24/2011 

Puerto Rico Metropolitan Bus Authority 

$50,000 questioned 

SA-2011-121  06/13/2011 Antelope Valley Transit Authority, California $222,216 questioned 

SA-2011-122  06/13/2011 Attleboro Redevelopment Authority, Massachusetts $208,160 questioned 

SA-2011-123  06/13/2011 State of South Dakota $23,546 questioned 

SA-2011-124  06/13/2011 State of Tennessee (also listed under Federal Highway  

Administration) 

$554,902 questioned 

SA-2011-127  06/13/2011 Lakeland Area Mass Transit District, Florida $618,588 questioned 

SA-2011-129  06/13/2011 State of Minnesota (also listed under Federal Aviation 

Administration and Federal Highway Administration) 

$15,398,000 questioned 

QC-2011-134 06/27/2011 Quality Control Review of Single Audit on Dallas Area Rapid 

Transit 

We determined that the work 

was acceptable and met the 

requirements of generally ac-

cepted Government auditing 

standards, the Act, and OMB 

Circular A-133. 

SA-2011-137  07/14/2011 Chicago Transit Authority Improve grantee oversight 

SA-2011-138  07/14/2011 Metropolitan Council of the Twin Cities Area, Minnesota Improve grantee oversight 

SA-2011-140  07/14/2011 South Carolina Department of Transportation (also listed 

under Federal Highway Administration) 

Improve grantee oversight 

SA-2011-142  07/14/2011 Pace, Suburban Bus Division of the Regional Transportation 

Authority, Illinois 

Improve grantee oversight 

SA-2011-143  07/14/2011 Metropolitan Transit Authority of Harris County, Texas $20,771,450 questioned 

SA-2011-144  07/14/2011 Puerto Rico Highways and Transportation Authority (also 

listed under Federal Highway Administration) 

Improve grantee oversight 

SA-2011-145  07/14/2011 Puerto Rico Ports Authority (also listed under Federal 

Aviation Administration) 

Improve grantee oversight 

SA-2011-154  08/18/2011 Government of Guam (also listed under Federal Highway  

Administration) 

Improve grantee oversight 

SA-2011-156  08/18/2011 City of Fort Collins, Colorado $673,333 questioned 
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SA-2011-157  08/18/2011 The Chickasaw Nation, Oklahoma Improve grantee oversight 

SA-2011-158  08/18/2011 City of Greeley, Colorado Improve grantee oversight 

SA-2011-160 08/18/2011 Broward County, Florida Improve grantee oversight 

SA-2011-163  08/24/2011 Borough of Pottstown, Pennsylvania Improve grantee oversight 

QC-2011-167  08/24/2011 Quality Control Review of Single Audit on the New Jersey 

Transit Corporation 

We determined that the work 

was acceptable and met the 

requirements of generally ac-

cepted Government auditing 

standards, the Act, and OMB 

Circular A-133. 

SA-2011-169 09/08/2011 Michigan Department of Transportation (also listed under 

Federal Highway Administration) 

$61,300 questioned 

SA-2011-172 09/08/2011 City of Michigan City, Indiana $7,510 questioned 

SA-2011-173 09/08/2011 Metropolitan Washington Airports Authority (also listed 

under Federal Aviation Administration) 

$79,804 questioned 

SA-2011-174 09/08/2011 Miami-Dade County Transit Department, Florida Improve grantee oversight 

QC-2011-178 09/29/2011 Quality Control Review of Single Audit on the Michigan 

Department of Transportation (also listed under Federal 

Aviation Administration and Federal Highway Administration) 

We determined that the work 

was acceptable and met the 

requirements of generally ac-

cepted Government auditing 

standards, the Act, and OMB 

Circular A-133. 
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Unresolved Recommendations Over 6 Months Old
	
Cited in Semiannual Report for April 1, 2007 – September 30, 2007 

Title Report Number Final Issue Date 

Amtrak’s Board of Directors Provides Leadership to 

the Corporation but Can Improve How It Carries Out 

Its Oversight Responsibilities 

CR-2007-074 9/14/2007 

Cited in Semiannual Report for April 1, 2008 – September 30, 2008 

Title Report Number Final Issue Date 

Review of FAA’s Safety Oversight of Airlines and Use 

of Regulatory Partnership Programs

 AV-2008-057 6/30/2008 

Cited in Semiannual Report for October 1, 2008 - March 31, 2009 

Title Report Number Final Issue Date 

FAA’s Process for Reporting and Investigating 

Operational Errors 

AV-2009-045 3/24/2009 

Cited in Semiannual Report for April 1, 2009 - September 30, 2009 

Title Report Number Final Issue Date 

Air Traffic Control: Potential Fatigue Factors AV-2009-065 6/29/2009
 

Cited in Semiannual Report for October 1, 2009 - March 31, 2010 

Title Report Number Final Issue Date 

FAA’s Oversight of American Airlines’ Maintenance 

Programs 

AV-2010-042 2/16/2010 
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Cited in Semiannual Report for April 1, 2010 - September 3, 2010 

Title Report Number Final Issue Date 

Information Security and Privacy Controls Over the 

Airmen Medical Support Systems 

FI-2010-069 6/18/2010 

Cited in Semiannual Report for October 1, 2010 - March 31, 2011 

Title Report Number Final Issue Date 

Town of Taos, New Mexico SA-2011-068 3/23/2011
 

FAA Did Not Ensure Revenue Was Maximized at 

Denver International Airport 

AV-2011-057 2/28/2011
 

FAA Needs To Implement More Efficient 

Performance-Based Navigation Procedures and 

Clarify the Role of Third Parties 

AV-2011-025 12/10/2010
 

Improper Payments Identified in FAA's  Airport 

Improvement Program 

FI-2011-023 12/01/2010
 

FAA Needs To Implement More Efficient Perfor-

mance-Based Navigation Procedures and Clarify the 

Role of Third Parties 

AV-2011-007 10/28/2010
 

FAA Faces Significant Risks in Implementing the 

Automatic Dependent Surveillance–Broadcast 

Program and Realizing Benefits 

AV-2011-002 10/12/2010
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Investigations 

Statistical Outcomes 
April 1 - September 30, 2011 

Financial Impact 

Fines (and Special Assessments) $13,507,305 

Restitution $1,769,404 

Recoveries $31,049,908 

Cost Avoided $0 

Total $46,326,617 

Investigative Workload 

Current Investigations Inventory 403 

Investigations Opened 95 

Investigations Closed 72 

Referrals 

Referred for Criminal Prosecution 46 

Accepted for Criminal Prosecution 28 

Declined for Criminal Prosecution 19 

Referred for Civil Prosecution 1 

Accepted for Civil Prosecution 1 

Declined for Civil Prosecution 3 

Judicial and Administrative Actions 

Indictments 41 

Convictions 44 

Years Incarceration 22 

Years Supervised Release 46.5 

Years Probation 58 

Hours Community Service 1,695 
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Business Debarment 4 

Business Suspension 3 

Business Suspension Pending Debarment 2 

Individual Debarment 6 

Individual Suspension 8 

Individual Suspension Pending Debarment 5 

Termination of Contract 4 

Contract/Grant: Other 1 

Corrective Action Taken 4 

Disallowance of DBE Credit 3 

Cert/License/Permit Revoked/Terminated 2 

Employee: Counseling 1 

Employee: Resigned/Retired During Investigation 5 

Employee: Suspension 3 

Employee: Removal 3 

Substantiated - Enforcement Action Taken 1 

OIG Hotline Contacts 

Email 2,059 

Fax 23 

Letters 120 

Web 186 

Telephone 421 

Walk Ins 7 

Total 2,816 
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Profile of All Pending Investigations by Case Type, as of September 30, 2011
	

Types of Cases 

Number of 
Investigations 

Aviation 
Safety 

Procurement 
Fraud 

Employee 
Integrity 

Grant 
Fraud Hazmat 

Workforce 
Protection 

Motor 
Carrier 

Transportation 
Safety Othera 

DOT-wide 1 0 0 0 0 0 1 0 0 0 

FAA 109 67 5 0 0 18 4 0 14 1 

FHWA 137 0 1 0 0 127 5 0 1 3 

FMCSA 58 0 5 29 0 0 0 17 7 0 

FRA 1 0 0 0 0 1 0 0 0 0 

FTA 32 0 0 0 0 31 0 0 1 

MARAD 10 0 0 0 0 2 5 0 2 1 

NHTSA 19 0 1 0 7 8 1 0 2 0 

NTSB 1 0 0 0 0 0 0 0 0 1 

OIG 2 0 0 0 0 0 0 0 1 1 

OST 3 0 0 0 1 0 1 0 1 0 

PHMSA 25 0 25 0 0 0 0 0 0 0 

RITA 3 0 0 0 0 0 2 0 1 0 

STB 1 0 0 0 0 0 1 0 0 0 

SLSDC* 1 0 0 0 0 0 0 0 1 0 

Totals 403 67 37 29 8 187 20 17 31 7 

Percent of Total 100% 17% 9% 7% 2% 46% 5% 4% 8% 2% 

aIncludes computer intrusion cases. 

Within the Office of Investigations, Special Investigations staff investigate and report on whistleblower 
disclosures of violations of law, rule, or regulation; gross mismanagement; gross waste of funds; abuses of 
authority; and/or substantial and specific dangers to public health or safety, which the U.S. Office of Special 
Counsel (OSC) referred to the Secretary of Transportation.  OIG’s reports of investigation, along with any 
necessary agency corrective actions, are transmitted by the Secretary to OSC.  Upon receipt, OSC reviews 
OIG’s findings and the agency’s corrective actions to determine whether they are reasonable and meet 
statutory requirements.  Our current inventory of OSC whistleblower disclosure complaints consists of seven 
investigations, which are included in the above chart.  All seven of those investigations are in the area of 
Aviation Safety. 

* Saint Lawrence Seaway Development Corporation 
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Peer Review Activity 

OIG was not the subject of a Council of the 
Inspectors General on Integrity and Efficiency 
(CIGIE) peer review during this reporting 
period. For reports of the latest peer reviews 
conducted on our office, go to http://www. 
oig.dot.gov/peer-review. 

During this period, OIG conducted a CIGIE 
peer review at the Environmental Protection 
Agency (EPA) OIG’s Investigative Operations. 

The final report was released July 15, 2011. 
We reported that the system of internal safe-
guards and management procedures for EPA 
OIG’s investigative functions were in com-
pliance with quality standards established 
by CIGIE and Attorney General Guidelines. 
These safeguards and procedures provide 
reasonable assurance that EPA OIG conforms 
to professional standards in the conduct of its 
investigations. 

http://www.oig.dot.gov/peer-review
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Mission and Organization 

The Office of Inspector General for the Department of Transportation was created by Congress through 
the Inspector General Act of 1978 (Public Law 95-452). The Act sets several goals for OIG: 

• To conduct or supervise objective audits and investigations of the Department’s programs and 
operations; 

• To promote economy, effectiveness, and efficiency within the Department; 

• To prevent and detect fraud, waste, and abuse in the Department’s programs; 

• To review existing and proposed laws or regulations affecting the Department and make recom-
mendations about them; 

• To keep the Secretary of Transportation and Congress fully informed about problems in depart-
mental programs and operations. 

The Inspector General is committed to fulfilling its statutory responsibilities and assisting members 
of Congress, the Secretary, senior Department officials, and the general public in achieving a safe, 
efficient, and effective transportation system. 

OIG’s audits and investigations offices and three support offices work together to fulfill its mission: 

•	 The Office of the Principal Assistant Inspector General for Auditing and Evaluation super-
vises and conducts all audit activities related to DOT programs and operations through its five 
suboffices, which are divided according to specific DOT program areas: Aviation and Special 
Programs; Highway and Transit; Rail, Maritime, and Economic Analysis; Financial and Information 
Technology; and Acquisition and Procurement. Audit staff are located in headquarters and field 
offices across the country. 

•	 The Office of the Principal Assistant Inspector General for Investigations supervises and 
conducts OIG investigative activities related to DOT programs and operations through its head-
quarters and seven major regional offices. The headquarters office conducts nationwide special 
investigations and analyses as well as manages the OIG Hotline Complaint Center and activities 
generated by complaints. 

•	 The Office of the Assistant Inspector General for Legal, Legislative, and External Affairs 
provides a full-range of professional legal services and advice, facilitates communications with 
Congress, and manages public and external affairs. 
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•	 The Office of the Assistant Inspector General for Administration is divided into four subof-
fices: the Office of Procurement and Administrative Services, the Office of Budget and Financial 
Management, the Office of Human Resources, and the Office of Information Technology Manage-
ment. 

•	 The Office of Quality Assurance Reviews and Internal Affairs, under the direction of the Deputy 
Inspector General, ensures that internal operations and functions are performed objectively and in 
an efficient and effective manner. 
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Inspector General 

Deputy  
Inspector General 

Quality Assurance 
Reviews and Internal 

Affairs 
Chief of Staff 

Principal Assistant 
Inspector General 
for Investigations 

Principal Assistant 
Inspector General 
for Auditing and 

Evaluation 

Assistant  
Inspector General 

for Legal, Legislative,  
and External Affairs 

Assistant  
Inspector General 
for Administration 

Deputy Assistant 
Inspector General 
for Investigations 

Assistant  
Inspector General 
for Aviation and 

Special Programs 

Assistant  
Inspector General 
for Highway and 

Transit 

Assistant  
Inspector General 
for Rail, Maritime,  

and Economic 
Analysis 

Assistant  
Inspector General 
for Financial and 

Information  
Technology 

Assistant  
Inspector General 

For Acquisition  
and Procurement 

Deputy Assistant 
Inspector General 
for Aviation and 

Special Programs 

Deputy Assistant 
Inspector General 
for Highway and 

Transit 
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Inspector General 
Calvin L. Scovel III (202) 366-1959 

Deputy Inspector General 
Ann Calvaresi-Barr (202) 366-6767 

Principal Assistant Inspector General for Investigations 
Timothy Barry (202) 366-1967 

Principal Assistant Inspector General for Auditing and Evaluation 
Lou Dixon (202) 366-1427 

Assistant Inspector General for Legal, Legislative, and External Affairs 
Brian A. Dettelbach (202) 366-8751 

Assistant Inspector General for Administration 
Susan Dailey (202) 366-1748 

Chief of Staff 
Madeline Chulumovich (202) 366-6767 

Deputy Assistant Inspector General for Investigations 
Robert Westbrooks (202) 366-1972 

Assistant Inspector General for Aviation and Special Programs Audits 
Jeffrey Guzzetti (202) 366-0500 

Deputy Assistant Inspector General for Aviation and Special Programs Audits 
Matt Hampton (202) 366-1987 

Assistant Inspector General for Highway and Transit Audits 
Joe Comé (202) 366-5630 

Deputy Assistant Inspector General for Highway and Transit Audits 
Thomas Yatsco (202) 366-5630 

Assistant Inspector General for Rail, Maritime, and Economic Analysis 
Mitchell Behm (202) 366-9970 

Assistant Inspector General for Financial and Information Technology Audits 
Louis King (202) 366-1407 

Assistant Inspector General for Acquisition and Procurement Audits 
Mary Kay Langan-Feirson (202) 366-5225 

Contacts 

……………………………………………………………… 

……………………………………………………………… 

…………………………………………………………………… 

………………………………………………………………………… 

…………………………………………………………… 

…………………………………………………………………… 

………………………………………………………… 

…………………………………………………………… 

………………………………………………………………… 

…………………………………………………………………… 

……………………………………………………………………… 

………………………………………………………………… 

…………………………………………………………………… 

……………………………………………………………………… 

……………………………………………………… 



U.S. Department of Transportation 

Office of Inspector General
	

1200 New Jersey Avenue, SE
	

Washington, DC 20590
	

Hotline to report fraud, waste, and abuse: 

Phone: 800-424-9071
	

Email: hotline@oig.dot.gov
	

OIG Website: http://www.oig.dot.gov
	

http:http://www.oig.dot.gov
mailto:hotline@oig.dot.gov
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